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ODISHA STATE AGRICULTURAL MARKETING BOARD 
Plot No.1800 (P), Baramunda, Post-Khandagiri, Near Indian Oil Petrol Pump Bhubaneswar 
Ph. No. 0674-2351311,  Email: osamboard99@yahoo.com, Website: www.https://osamb.odisha.gov.in 

Tender No: __________________     Date: _______________ 

REQUEST FOR PROPOSAL  

General Manager, OSAM Board, Bhubaneswar invites Request providing Engineering Services 
for various projects of Odisha State Agricultural Marketing Board (OSAM BOARD). 

 The complete RFP document covering the details of the scope of the services, eligibility 
criteria, selection process, and other details can be downloaded from 
https://osamb.odisha.gov.in and https://coop.odisha.gov.in.  

The indicative bid process  timelines are as below: 

Sl. 
No Activity Time Line 

1. Issue of RFP  10-02-2026 
2. Submission of Pre-Proposal Queries 18-02-2026 
3. Pre-Proposal Meeting 20-02-2026 
4. Upload of Pre-Bid clarification date & time 21-02-2026 
5. Due Date for Submission of Proposal  05-03-2026 
6. Opening of Technical Bid  06-03-2026 

7. Opening of Financial Bid  
Will be intimated 

Later 
 

Bidders are advised to prepare and submit their proposals only after visiting the location 
and confirming the service level requirements and baseline information for the purpose of 
preparation of their proposal. 

Any Clarifications/ Addendum/ Corrigendum/ Cancellation Notice of the RFP will be uploaded 
in the websites https://osamb.odisha.gov.in and https://coop.odisha.gov.in. The authority 
reserves the right to accept/reject any/all proposals/cancel the entire selection process at any 
stage without assigning any reason thereof.  

                                                                                                                          General Manager,  
OSAM Board, Bhubaneswar 
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DISCLAIMER 
 

The information contained in this Request for Proposal document ("RFP") or any other information 
subsequently provided to Bidders, whether verbally or in documentary or any other form by or on behalf of 
the Authority or any of its employees or advisers, is provided to the Bidders on the terms and conditions set 
out in this RFP and such other terms and conditions subject to which such information is provided.  

This RFP is not an agreement and is neither an offer nor invitation by the Authority to the 
prospective Bidders or any other person. The purpose of this RFP is to provide interested Bidders with 
information that may be useful to them in the formulation of their Proposals pursuant to the RFP. This RFP 
includes statements, which reflect various assumptions and assessments arrived at by the Authority in 
relation to the Services. Such assumptions, assessments and statements do not purport to contain all the 

information that each Bidder may require. This RFP may not be appropriate for all persons, and it is not 
possible for the Authority, its employees or advisers to consider the objectives, technical expertise and 
particular needs of each party who reads or uses this RFP. The assumptions, assessments, statements 
and information contained in this RFP may not be complete, accurate, adequate or correct. Each Bidder 
should, therefore, conduct its own investigations and analysis and should check the accuracy, adequacy, 
correctness, reliability and completeness of the assumptions, assessments and information contained in 
this RFP and obtain independent advice from appropriate sources.  

Information provided in this RFP to the Bidders is on a wide range of matters, some of which 
depends upon interpretation of law. The information given is not an exhaustive account of statutory 
requirements and should not be regarded as a complete or authoritative statement of law. The Authority 

accepts no responsibility for the accuracy or otherwise for any interpretation or opinion on the law 
expressed herein.  

The Authority, its employees and advisers make no representation or warranty and shall have no 
liability to any person including any Bidder under any law, statute, rules or regulations or tort, principles of 
restitution or unjust enrichment or otherwise for any loss, damages, cost or expense, which may arise from 
or be incurred or suffered on account of anything contained in this RFP or otherwise, including the 
accuracy, adequacy, correctness, reliability or completeness of the RFP and any assessment, assumption, 
statement or information contained therein or deemed to form part of this RFP or arising in any way in this 
selection process.  

The Authority also accepts no liability of any nature whether resulting from negligence or otherwise 

however caused or arising from reliance of any Bidder upon the statements contained in this RFP. The 
Authority may in its absolute discretion, but without being under any obligation to do so, update, amend or 
supplement the information, assessment or assumption contained in this RFP.  

 The issue of this RFP does not imply that the Authority is bound to select a Bidder or to appoint 
the selected Agency, as the case maybe, to provide the Services and the Authority reserves the right to 
reject all or any of the Proposals without assigning any reasons whatsoever.  

The Bidder shall bear all its costs associated with or relating to the preparation and submission of its 
Proposal including but not limited to preparation, copying, postage, delivery fees, expenses associated with 
any demonstrations or presentations which may be required by the Authority or any other costs incurred in 
connection with or relating to its Proposal. All such costs and expenses will remain with the Bidder and the 

Authority shall not be liable in any manner whatsoever for the same or for any other costs or other 
expenses incurred by a Bidder in preparation or submission of the Proposal, regardless of the conduct or 
outcome of the selection process 
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BIDDER DATA SHEET 

SL NO. DESCRIPTION RELATED INFORMATION 

1. Name of the Authority General Manager,  
Odisha Agricultural Marketing Board (OSAM Board) 

2. Title of Request for Proposal (RFP) 

Selection of Programme Management Consultant 
(PgMC) for providing Engineering Services for various 
projects of Odisha State Agricultural Marketing Board 
(OSAM Board). 

3. Contract Period 03 years (i.e. 36 Months)  

4. Method of Selection Quality cum Cost Based Selection (QCBS) 70:30 

5. Proposal Validity 180 Days 

6. Publication of RFP Notice 10 / 02 / 2026 

7. Downloading RFP Document  
Bidders can download the complete RFP Document from 
the websites  www.osamb.odisha.gov.in and 
https://coop.odisha.gov.in 

8. 
Deadline for Submission of  

Pre-Proposal / Pre-Bid Queries 

Query 

Pre-bid queries shall be sent by 18 / 02 / 2026 by 4:00 
PM to osamboard99@yahoo.com  as per the prescribed 
format at Annexure-II. Queries submitted beyond the 
above deadline will not be taken into consideration 

9. Pre-bid meeting  

The pre-bid meeting shall be held on 20 / 02 / 2026 at 
03:00 PM at Conference Hall, Odisha Agricultural 
Marketing Board (OSAM Board) Plot No.-1800(P), Near 
Ramamani Indian Oil Petrol Pump, Baramunda, 
Khandagiri, Bhubaneswar, Odisha –  751030 

10. Proposal Due Date 05 / 03 / 2026, 05:00 PM 

11. Date of opening of Technical 
Proposal 

06 / 03 / 2026, 11:30 AM 

12. Date of Technical Presentation To be intimated later 

13. Date of opening of Financial 
Proposal 

To be intimated later 

14. Address for Submission of Proposal 

The General Manager 
Odisha Agricultural Marketing Board (OSAM Board) 
Plot No.-1800(P), Near Ramamani Indian Oil Petrol 
Pump, Baramunda, Khandagiri, Bhubaneswar, Odisha –  
751030 
  Contact Number (0674) 295 4311/295 2416,  
Email -  osamboard99@yahoo.com  

15. Mode of Submission of Proposal 
Speed Post / Courier only to the address and time as 
specified above. Submission of proposal through any 
other mode will be rejected.  
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SL NO. DESCRIPTION RELATED INFORMATION 

16. Bid Processing Fee (Non-
Refundable) 

Rs. 10,000/- (Rupees Ten Thousand Only) – (GST under 
RCM by the Bidder) through Demand Draft in favour of 
“General Manager, OSAM Board” payable at any 
scheduled commercial bank at Bhubaneswar.  

17. Earnest Money Deposit / Bid 
Security 

Rs. 30,00,000/- (Rupees Thirty Lakhs Only) through 
Demand Draft in favour of “General Manager, OSAM 
Board” payable at any scheduled commercial bank at 
Bhubaneswar.  

18.  Place of Opening of Proposal: 
The technical proposal will be opened by the tender 
inviting authority in the presence of authorized 
representative of the bidder. 

19.  Performance Security  

Selected bidder must submit Performance Security of the 
amount equivalent to 5% of the Contract Value in the 
form Performance Bank Guarantee (prescribed format at 
Annexure-III) pledged to General Manager, OSAM 
Board, Bhubaneswar, payable at Bhubaneswar. 

20.  Signing of Service Agreement (SA) 
Within 14 (Fourteen) days from the date of issue of Letter 
of Award (LoA) 

21.  
Mobilization Period and 
Commencement of Service 

15 days from the signing of Service Agreement (SA) / 
Request from OSAM 

22.  

While all information/data given in the RFP are accurate within the consideration of scope of the 
proposed assignment to the best of the knowledge, the Client holds no responsibility for 
accuracy of information and it is the responsibility of the bidder to check the validity of 
information/data included in this document. The tender inviting authority reserves the right to 
accept / reject any/all proposals / terminate the entire selection process at any stage without 
assigning any reason thereof. 

 
1. RFP can be downloaded from OSAMB website i.e. www.osamb.odisha.gov.in  and 

https://coop.odisha.gov.in  (for view and download). 
2. Subsequent corrigendum, if required, shall appear in this website 
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LETTER OF INVITATION 
 
Name of the Assignment: Selection of Programme Management Consultant (PgMC) for 
providing Engineering Services for various projects of Odisha State Agricultural Marketing 
Board (OSAM BOARD) 

1. Odisha State Agricultural Marketing Board (OSAM Board), (the “Authority) in accordance 

with the provisions under the Guidelines for Engagement of Consultants and Outsourcing of 

Services issued in the Office Memorandum No. 37323/F Dt. 30.11.2018 of the Finance 

Department, now invites proposal from reputed agencies for providing Engineering Services 

for various projects taken up by Odisha State Agricultural Marketing Board (OSAM BOARD) 

2. A bidder will be selected under Quality and Cost Based Selection procedure as prescribed 

in the RFP Document in accordance with the procedures prescribed herewith circulated vide 

Office Memorandum No. 37323/F, Dated: 30.11.2018 of Finance Department, Govt. of Odisha. 

3. The RFP shall be available in OSAMB website i.e. www.osamb.odisha.gov.in and 

https://coop.odisha.gov.in 10 / 02 / 2026 till 05 / 03 / 2026. The Technical proposal must be 

submitted in hard bound/ Spiral bound form serially numbered.  

4. Evaluation of the proposals shall be made as per the evaluation criteria mentioned in the RFP 

prior to opening of financial proposal. 

5. The total time period of the assignment will be for 36 Months. However, the time period shall 

be extended for another 36 months depending upon the performance of the Agency. Decision 

for extension of the Contract shall be the sole discretion of the Authority.  

6. Selection will be done on the basis of 2-stage process. In the 1st stage, Preliminary evaluation 

of the proposals will be done to determine whether the requisite documents / information have 

been properly furnished by the bidder or not (as per Point 1 of RFP). The technical proposal is 

required to be submitted in hard bound/ Spiral form exactly as per submission made with all 

pages numbered serially along with an index of submission. (Hard bound implies binding 

between two cover through stitching or otherwise where by it may not be possible to replace 

any paper without disturbing the documents) loose form, etc. will not be accepted. The Bids 

which meets all the compliances will only be considered as responsive. In the 2nd stage, 

Financial Proposals of those Agencies who bids are found responsive will be opened. 

Interested consulting firms are requested to submit the documents in separate sealed covers: 

1. General Eligibility and Compliances & 2. Financial Proposal. Proposals shall finally be 

ranked according to their financial quote. The award of work shall be done on Quality cum 

Cost Based Selection (QCBS) among the qualifying Agencies. 

7. Both Financial and Technical proposals (in physical form) shall be submitted within the 

stipulated date and time as mentioned in the RFP and the hard copy of the proposal shall be 

sent through speed post or courier service only (no drop box or by hand delivery allowed) at 

the address mentioned below. 

The General Manager 
Odisha Agricultural Marketing Board (OSAM Board)  
Plot No.-1800(P), Near Ramamani Indian Oil Petrol Pump, 
Baramunda, Khandagiri, Bhubaneswar, Odisha –  751030 
Contact Number (0674) 295 4311/295 2416,  
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8. The proposal, complete in all respect as specified in the RFP Document, must be 

accompanied with a Non- refundable amount of Rs. 10,000/- (Rupees Ten Thousand Only) – 

(GST under RCM by the Bidder) towards Bid Processing Fee and Rs. 30,00,000/- (Rupees 

Thirty lakhs only) towards Bid Security/ EMD in the form as prescribed in the RFP failing 

which the bid will be rejected 

9. The last date and time for submission of proposal, date of opening of technical proposal as 

mentioned in the Bidder Data Sheet.  

10.  This RFP includes following sections: 

a) Letter of Invitation [Section – 1] 

b) Information to the Bidder [Section – 2] 

c) Terms of Reference [Section – 3] 

d) Technical Proposal Submission Forms [Section – 4] 

e) Financial Proposal Submission Forms [Section –5] 

f) Bid Submission Checklist [Section –6] 

g) Standard Form of Contract [Section –7]- not Provided 

h) Annexure [Bid Submission Checklist & Performance Bank Guarantee Format 

provided] 

11. While all information/data given in the RFP are accurate within the consideration of scope of 

the proposed assignment to the best of the Authority’s knowledge, the Authority holds no 

responsibility for accuracy of information, and it is the responsibility of the bidder to check the 

validity of information/data included in this RFP. The Authority reserves the right to accept / 

reject any / all proposals / cancel the entire selection process at any stage without assigning 

any reason thereof. 

 

 

 

General Manager 
Odisha Agricultural Marketing Board  

(OSAM Board) 
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SECTION: 2 

 

INSTRUCTION TO BIDDERS 
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1. Pre-Qualification Criteria: 

Prior to the evaluation of the Qualification Proposals, each Bidder's Eligibility Proposal will be 

assessed based on the following Eligibility Criteria (Eligibility Criteria). Each Bidder is required 

to provide copies of the following supporting documents/information as part of its Eligibility 

Proposal failing which the Proposal will be rejected.  

Sl 
No. 

Description Supporting Document  

1 
The Applicant shall either be a society/ Proprietorship/ 

company /partnership firm/ LLP etc   with required 
experience and registered under relevant Acts. 

Documentary evidence shall have to 

be submitted along with the 
Proposal 

2 

Similar works refers to Programme Management 
Consultancy/ Project Management Consultancy Services / 
infrastructure design works for projects related to the 
development of markets/ mandis/ warehouse/ godowns/ 
buildings/ multi-level car parking/ stadium infrastructure / 
industrial infrastructure including warehouse / infrastructure 
projects with building component etc. 

Copy of Work orders/Agreement 
along with the completion certificate 
as per Form TECH-5 

3 

Bidder must have successfully completed at least Three (3) 

assignments of similar* nature (having project value each ≥ 
INR 100 Crores**, in the infrastructure / construction sector 
under Central / State Govt. / Externally Aided Projects / 
Autonomous bodies operated under Govt. administrative 
control / PSU during the last 10 Years as on the bid due date.  

*Similar works refers to Programme Management 
Consultancy/ Project Management Consultancy services / 
infrastructure design works for projects related to the 
development of markets/ mandis/ warehouse/ godowns/ 
buildings/ multi-level car parking/ stadium infrastructure / 
industrial infrastructure including warehouse / infrastructure 
projects with building component etc. 

Only completed projects (successful continuous operation of 
PGMC/ PMC for a period of at least 2 years in a single work 
order without extension) shall be considered for evaluation.  

**Please note that project value refers to the total value of 
project including works and not the consultancy fee. Also, 
project cost can contain costs of multiple projects / project 
components, but all such projects must have been executed 
under a single contract / agreement.  

*** Credentials of parent company / associates to be  
considered 

Copy of Work orders/Agreement 

along with the completion certificate 
as per Form TECH-5 

4 

Financial Criteria 

Average financial turnover of the Bidder should be at least 
INR 30 Crores in last 3 financial years ending 31.03.2025. 

Statutory Auditor/ Chartered 
Accountant certificate along with 
Financial Statements as per Form 
TECH-3 
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5 

Bidder must not have been barred or blacklisted by the GoI, 

any state government, or any of its organisations from 
participating in any project or being awarded any contract 
and the bar subsists on the Proposal Due Date. 

Undertaking as per Form TECH-7 

on stamp paper of appropriate 
value.  

6 

A Bidder shall not have a Conflict of Interest. A Bidder shall 
be considered to have a Conflict of Interest if any of the 
conditions set out in Clause 13 of this RFP apply to the 
Bidder.  

Self-Declaration from the Bidder as 
per Form TECH-6 

 

7 
Bidders shall warrant by its proposal that the contents of its 
proposal have been arrived at independently without any 
collusion among two or more interested parties.  

Anti-Collusion certificate in form 
TECH-10 

Please note - For the purposes of this RFP, consortium / JV is not allowed. 

1.1 Documents / Formats need to be submitted along with TECHNICAL PROPOSAL: 

The bidders have to furnish the following documents duly signed in along with their Technical 

Proposal: 

 Filled in Bid Submission Check List in Original (Annexure-I) 

 Covering letter (TECH– 1) on Bidder’s letterhead. 

 Bid Processing Fee & Earnest Money Deposit (EMD) as applicable 

 General Details of the Bidder (TECH – 2) 

 Financial Capacity of the Bidder (TECH – 3) 

 Power of Attorney (TECH – 4) in favour of the person signing the Proposal on behalf of the 
Bidder. 

 Project Experience of the bidder (TECH – 5) 

 Undertaking regarding Conflict of Interest (TECH - 6) 

 Undertaking for Non-Blacklisting (TECH-7) 

 Approach, Methodology & Work Plan to undertake the assignment (TECH - 8) 

 Undertaking for no judicial proceeding (TECH - 9) 

 Anti-Collusion Certificate (TECH - 10) 

 CVs of the Key Personnel (TECH - 11) 

 PAN & GSTIN 

 Copies of Annual Audited Report for the financial years of 2022-23, 2023-24 & 2024-25. 

 Project Performance/ Completion Certificates for the projects mentioned in TECH-5 

Bidders should submit the required supporting documents as mentioned above. Bids not 

conforming to the eligibility criteria and non-submission of required documents as listed 

above may lead to rejection of the bid. Submission of forged documents will also result in 

rejection of the bid. Bidders are advised to study all instructions, forms, terms & conditions 

and other important information as mentioned in the RFP Document. The proposal must be 

complete in all respect and indexed. Each page should be numbered and signed by the 

authorized representative. 



Selection of Programme Management Consultant (PgMC) for providing Engineering Services 
for various projects of Odisha State Agricultural Marketing Board (OSAM BOARD) 

13 | P a g e  
 

2. Bid Processing Fee: 

The bidder must furnish as part of technical proposal, the required bid processing fee amounting to 

Rs. 10,000/- (Rupees Ten Thousand Only) – (GST under RCM by the Bidder) in form of Demand 

Draft in favour of “General Manager, OSAM Board”, payable at Bhubaneswar issued from any 

Nationalized/ Scheduled Bank as prescribed in the RFP failing which the bid will be rejected. 

3. Earnest Money Deposit/ Bid Security: 

The Bidder shall furnish as part of its Proposal, a bid security of Rs. 30,00,000/- (Rupees Thirty 

Lakhs only) in the form of BG/ Demand Draft in favour of “General Manager, OSAM Board”, 

payable at Bhubaneswar issued from any Nationalized/ Scheduled Bank, countersigned by its 

local branch at Bhubaneswar (the "Bid Security"), returnable not later than 180 days from 

Proposal Due Date. In the event that the first ranked Bidder commences the assignment, the 

second ranked Bidder, whose proposal has been kept in reserve, shall be returned forthwith, 

but in no case not later than 180). In case successful bidder is announced, the Bid Security of 

all unsuccessful bidders shall be returned, while the Bid Security of the successful bidder shall 

continue to be effective until the successful bidder furnishes the Performance Bank Guarantee 

(as per the provisions of this RFP). The Bid Security shall be forfeited if (a) a successful bidder 

fails to sign the Agreement for whatever reason, or (b) the bidder withdraws the tender during 

the validity period of tender. The EMD will be forfeited on account of the following reasons: 

 Bidder withdraws its proposal during the bid validity period as specified in RFP 

 Bidder does not respond to requests for clarification of its proposal. 

 Bidder fails to provide required information during the evaluation process or is found to 
be non- responsive or has submitted false information in support of its qualification. 

 If the bidder fails to 

 provide any clarification to the Client 

 agree to the decisions of the contract negotiation meeting 

 sign the contract within the prescribed time period 

 furnish required Performance Bank Guarantee within the prescribed time period as 
per the agreed terms and conditions of the RFP 

 Any other circumstance which holds the interest of the Client during the overall selection 
process. 

4. Validity of the Proposal: 

Proposals shall remain valid for a period of 180 (One hundred and eighty) days from the date of 

opening of the technical proposal. The Authority reserves the rights to reject a proposal valid for a 

shorter period as non-responsive and will make the best efforts to finalize the selection process and 

award of the contract within the bid validity period. The bid validity period may be extended on mutual 

consent. 

5. Proposal Preparation Cost:   

The bidder shall be responsible for bearing all the costs and expenses associated with the 

preparation of its proposal and participate in the bidding process. Client shall not be responsible, or in 

any way liable for such costs/expenses, regardless of the conduct or outcome of the bidding process. 

6. Project Inspection and Location Visit:   

The Bidder, at his own responsibility and risk can visit, and examine the location of the project and its 

surroundings, and obtain all information that may be necessary for preparing the proposal. The costs 
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of visiting the site shall be borne by the Bidder. Client shall not be liable for such costs, regardless of 

the outcome of the bidding process. 

7. Only One Proposal:  

Each bidder will submit only one proposal. Alternative bid is not allowed. Consortium / Joint venture of 

any form is not allowed under this bidding process.   

8. Taxes:  

The financial proposal /bid shall be exclusive of applicable Goods & Services Tax (GST). As a 

condition, precedent for reimbursement of the GST, the bidder shall provide a valid GSTIN and raise 

GST compliant Tax Invoice to the Client. The financial liability on account of any other applicable 

taxes, as may be applicable on the amounts received by the Agency from Client shall be solely borne 

by the Agency. The Agency alone shall be responsible in all respects for the payment of all taxes 

including Income Tax etc. in a timely manner and filing the returns in respect thereof as per the 

applicable laws. Client shall not bear any responsibility in this regard. However, towards compliance 

with the applicable Tax laws, Client shall deduct TDSs as applicable from the payments to be made 

by Client to Agency and a certificate shall be made available to the Agency in support of the evidence. 

9. Pre -bid Queries / Pre-bid Meeting: 

a) Bidders are allowed to submit their queries in respect of the RFP and other details if any to 

OSAMB through e-mail to osamboard99@yahoo.com till the timeline as per Bidder Data 

Sheet. Clarifications to the above will be uploaded on the OSAMB Website. 

b) The pre-bid meeting shall be held as per schedule mentioned in the bidder data sheet. 

c) If any information about the subject site is required by the prospective bidder prior to 3 (three) 

days from the last date of bid submission, the same can be obtained from: 

The General Manager 

Odisha Agricultural Marketing Board (OSAM Board)  

Plot No.-1800(P), Near Ramamani Indian Oil Petrol Pump,  

Baramunda, Khandagiri, Bhubaneswar, Odisha – 751030 

 Contact Number (0674) 295 4311/295 2416,  

Email - osamboard99@yahoo.com , 

d) OSAMB reserves the right not to offer clarifications on any issue or if it perceives that the 

clarifications can only be made at a later stage, it can do so at a later date. 

e) No extension of any deadline will be granted on the basis or grounds that OSAMB have not 

responded to any question or not provided any clarification 

f) The queries should necessarily be submitted in the following format: - 

RFP Reference(s) 
(Section & Page Number) 

Content of RFP requiring 
Clarification(s) 

Query in Details 
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10. Preparation and Submission of Proposal: 

10.1 Special Instructions for Preparation of Proposal  

i. Language: The proposal and supporting documents shall be in English language unless 

otherwise specified. 

ii. Currency: Bidders shall express the price of their Financial Proposal in Indian Rupees (INR) 

only.  

iii. All Bidders are required to submit their proposal in accordance with the guidelines set forth in 

this RFP. In order to promote consistency among proposals and minimize potential 

misunderstandings regarding interpretation of proposals by Client, the format in which bidders 

have to specify the fundamental aspects of their Proposal have been outlined in this RFP. 

iv. The technical proposal shall contain no correction or overwriting, except as necessary to 

correct errors made by Bidder/s. Any such corrections or overwriting must be signed by the 

authorized representative of the bidder. There should not be any overwriting in the financial 

bid. Client’s decisions in this regard will be final.  

v. In preparing their Proposal, bidders are expected to examine in detail all the documents 

comprising the RFP. Material deficiencies in providing the information requested may result in 

rejection of a Proposal. While preparing the Technical Proposal, Bidders must give particular 

attention to the following:  

a. The bidder must physically visit the project location to have a clear understanding of the 

proposed facilities and the nature of services required, financial and technical 

implications.  

b. While making the proposal, the bidder must ensure that they provide all the information 

as sought by Tender Inviting Authority, failing which the proposal shall be considered 

as non-responsive.  

c. Detail working of the lump sum price must be submitted along with the Financial 

Proposal (as per financial Bid Submission Form as prescribed in the RFP).  

vi. It shall be deemed that prior to the submission of the Proposal, the Bidder has:  

a. Made a complete and careful examination of terms and conditions / requirements, and 

other information as set forth in this RFP document;  

b. Received all such relevant information as it has been requested from Client; and  

c. Made a complete and careful examination of the various aspects of the Project.  

vii. No change in or supplementary information to a Proposal shall be accepted after the Proposal 

Due Date. However, Client reserves the right to seek clarifications if any / additional 

information from the Bidders, if found necessary, during the course of evaluation of the 

Proposal. In case of non- submission, incomplete submission or delayed submission of such 

additional information or clarifications sought by Client, the Proposal would be evaluated 

solely on the basis of available information.  

viii. Client shall not be liable for any mistake or error or neglect by Bidder in respect of the 

submitted proposal. 

ix. Client reserves the right to verify any or all information furnished by the Bidder. 
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x.  Notwithstanding anything stated in this RFP, if any claim made or information provided by the 

Bidder in the Proposal or any information provided by the Bidder in response to any 

subsequent query by Client, is found to be incorrect or is a material misrepresentation of 

facts, then the Proposal will be liable for rejection. 

xi. Bid Submission Checklist: Bidder shall submit the signed “Bid Submission checklist” for the 

documents submitted along with the technical proposal  as per format at “Annexure-I” along 

with requisite documents as indicated in the RFP (Eligibility and Responsive Requirements)  

10.2 Preparation and Submission of Bids: 

Documents Comprising the Bid 

The proposal shall be submitted in 2 (Two) parts in 2 (Two) separate envelopes/packages put 

together in 1 (one) single outer envelope. The outer envelope should be superscribed with the 

Bidder Name and Bibber Number. The 2 parts (collectively referred to as ‘Proposal’) shall be: 

Part 1- Technical Proposal  

Part 1, the “Technical Proposal” should have the following documents.  

i. Filled in Bid Submission Check List in Original (Annexure-I) 

ii. Covering letter (TECH– 1) on Bidder’s letterhead. 

iii. Bid Processing Fee & Earnest Money Deposit (EMD) as applicable 

iv. General Details of the Bidder (TECH – 2) 

v. Financial Capacity of the Bidder (TECH – 3) 

vi. Power of Attorney (TECH – 4) in favour of the person signing the Proposal on behalf of 
the Bidder. 

vii. Project Experience of the bidder (TECH – 5) 

viii. Undertaking for Non-Blacklisting (TECH-7) 

ix. Undertaking regarding Conflict of Interest (TECH - 6) 

x. Approach, Methodology & Work Plan to undertake the assignment (TECH - 8) 

xi. Undertaking on judicial proceedings and/or criminal offences on the Bidder's letterhead 
(TECH - 9) 

xii. Copies of Annual Audited Report for the financial years of 2022-23, 2023-24 & 2024-
25. 

xiii. Project Performance/ Completion Certificates for the projects mentioned in TECH-5 

xiv. Anti-Collusion Certificate (TECH - 10) 

xv. CVs of the Key Personnel (TECH - 11) 

xvi. Certificate of Incorporation, Copy of PAN & GST Registration 

xvii. RFP Document duly signed by Bidder‟s Authorized Signatory.  

Part 2- Financial Proposal 

The Part 2, the “Financial Proposal” should be submitted as per the format for Financial Bid 

given in Section 5. Inclusive of all applicable statutory taxes but excluding GST. 

10.3 Submission of Bids 

Each page of the two parts should be page numbered and in conformation to the eligibility 

qualifications and clearly indicated using an index page. The Authority will not consider any 

proposal that arrives after the deadline as prescribed in the Bidder Data Sheet. Any Proposal 

received after the deadline will be out rightly rejected by the Authority. 
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The Technical proposal (Part A) and Financial Proposal (Part B) must be inserted in 

separate sealed envelopes, along with bidder’s name and address on the envelope and clearly 

marked as follows: 

Part-A: 

Technical proposal for 

“SELECTION OF PROGRAMME MANAGEMENT CONSULTANT (PGMC) FOR PROVIDING 

ENGINEERING SERVICES FOR VARIOUS PROJECTS OF ODISHA STATE AGRICULTURAL 

MARKETING BOARD (OSAM BOARD)” 

Part-B: 

Financial proposal for 

“SELECTION OF PROGRAMME MANAGEMENT CONSULTANT (PGMC) FOR PROVIDING 

ENGINEERING SERVICES FOR VARIOUS PROJECTS OF ODISHA STATE AGRICULTURAL 

MARKETING BOARD (OSAM BOARD)” 

Both the envelopes i.e. envelope for Part-A and Envelope for Part-B must be packed in a 

separate sealed outer cover and clearly super scribed with the following: 

Proposal for 

“SELECTION OF PROGRAMME MANAGEMENT CONSULTANT (PGMC) FOR PROVIDING 

ENGINEERING SERVICES FOR VARIOUS PROJECTS OF ODISHA STATE AGRICULTURAL 

MARKETING BOARD (OSAM BOARD)” 

The Bidder’s Name & address shall be mentioned in the left hand corner of the outer envelope. 

The inner and outer envelopes shall be addressed to OSAMB, Bhubaneswar at the following 

address: 

The General Manager 

Odisha Agricultural Marketing Board (OSAM Board) 

Plot No.-1800(P), Near Ramamani Indian Oil Petrol Pump, 

Baramunda, Khandagiri, Bhubaneswar, Odisha –  751030 

Contact Number (0674) 295 4311/295 2416 

a. If the outer envelope is not sealed and marked as mentioned above, then OSAMB will 

assume no responsibility for the tender’s misplacement or premature opening. Telex, cable or 

facsimile tenders will be rejected. 

b. Bids shall be submitted through registered post or courier service at the address mentioned 

above. OSAMB shall not take any cognizance and shall not be responsible for delay/loss in 

transit or non-submission of the Bid in time.  

c. The Scope of Work to be carried out by the Selected Agency is detailed in Section-3. The 

Bidders are required to quote for the entire scope of work detailed in Section -3.  

Any deviation from the prescribed procedures / information / formats / conditions shall result 

in out-right rejection of the proposal. All the pages of the proposal have to be signed by the 

authorized representative of the bidder. Bids with any conditional offer shall be out rightly 

rejected. All pages of the proposal must have to be sealed and signed by the authorized 

representative of the bidder. Any conditional bids will be rejected. 
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10.4 Modifications/ Withdrawal of Proposals: No proposal can be modified by the bidder 

subsequent to the closing date and time of proposal submission due date. Client reserves the 

right to reject any Proposal not submitted on time and which does not contain the information / 

documents as set out in this RFP. The proposal will be opened through on-line mode. The 

Financial Proposal as per RFP will be opened only for the technically qualified bidders as per 

RFP. The date of opening of Financial Proposal will be notified later. 

11. Opening of the proposal: 

(i) Completed proposal must be submitted on or before the time and date stated in the Data 

Sheet. 

(ii) Opening of Proposals will be done in the presence of bidders whoever wants to attend for 

Technical proposals received through Courier/ Speed post. 

(iii) The Financial Proposal will be opened for the shortlisted applicants who qualify for financial 

opening as per RFP. The date of opening of Financial Proposal will be notified later. 

12. Evaluation of Proposal: 

A three-step evaluation process will be conducted as explained below for evaluation of the 

proposals: 

12.1 Preliminary Evaluation (1st Stage): Preliminary evaluation of the proposals will be done 

to determine whether the proposal comply with the prescribed eligibility condition (pre-

qualification criteria as mentioned in Sl. 1, Section-2) and the requisite documents / 

information (as per Clause 10) have been properly furnished by the bidder or not. 

* Bids not complying with any of the above requirement will be out rightly rejected 

at the discretion of the Authority’s authority. 

Only those bidders meeting both the following capability criteria will be “Technically 

Qualified” for the project 

12.2 Technical Capability: Technical evaluation will be done only for those applicants who 

clear the requirements set in the ‘Pre-Qualification Criteria’. The Technical eligibility of the 

candidate shall be assessed based on the following criteria: 

S. 

N. 
Evaluation Criteria 

Maximu

m 

Marks 

Relevant 

Technical 

Form 

1 

 The bidder should have a minimum annual average turnover (from 

consulting / advisory business) of at least INR 30 Crores in the last 3 

Financial Years (ending 31st March 2025)  

  Average Annual Turnover greater than INR 30 Crores and up to INR 

40 Crores – 10 Marks  

  Average Annual Turnover greater than INR 40 Crores and above – 

20 Marks 

20 TECH-3 
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S. 

N. 
Evaluation Criteria 

Maximu

m 

Marks 

Relevant 

Technical 

Form 

2 

Bidders must have successfully completed* at least Three (3) 
assignments of similar** nature (having Project Value ≥ INR 
50 Crores***, in the infrastructure / construction sector under 

Central / State Govt. / Externally Aided Projects / Autonomous bodies 
operated under Govt. administrative control / PSU during the last 10 
Years as on the bid due date. The assignment referred as above 

must be in single consultant’s contract, not in consortium or joint 

venture or partnership during the last 10 (Ten) years as on the 
proposal due date. 

For conditions related to the experience and definition of 
‘successful completion’, ‘project of similar nature’ and ‘project 
cost’, please refer to Section-2, Clause 1, point 3 of table. 

 For 3 completed similar projects conforming to the given 
conditions – 15 Marks 

 For each additional similar project conforming to the 
above conditions – 5 Marks 

30 TECH-5 

3 

Experience in DPR preparation for at-least one project of value ≥ 

INR 100 Crores* of similar category for which RFP invited in last 

10 financial years *  

1 Project- 4 Marks  

2 Mark for each completed additional project  

*Please note that project value refers to the total value of project 

including works and not the consultancy fee. 

10  

4 **Evaluation of Key Personnel 20 TECH-11 

4.1 Team Leader cum Project Management Expert 5  

4.2 Construction Manager 3  

4.3 Civil Design Engineer (Structural Engineer)   4  

4.4 Electrical/Mechanical Engineer – 1 nos. 2  

4.5 Civil Engineer – 4 nos. 6  

5 

Quality of the presentation – the presentation should contain 

 Company profile & Differentiating factors 

 Similar work experience 

Approach & Methodology (Proposed manpower, standard 
operating procedure and quality control mechanism, Work Plan, 
grievance redressal, value provided to Authority etc.) 

 Technological solutions deployed by agency 

20 TECH-8 

 Total 100 Total 
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(i). Date, time and venue for Technical Presentation shall be intimated later. 

(ii). In the first stage, the Technical Proposal will be evaluated based on the parameters stated 

above. For each Technical Proposal, the total points that can be awarded for each Bidder are 

100, and the minimum technical score (T) that a Bidder requires to qualify for opening of the 

Financial Proposal is 70. 

 

12.3 FINANCIAL EVALUATION (3rd Stage) : The financial proposals of the bidders qualifying the 

technical evaluation (2nd Stage) only shall be opened at this stage in the presence of the 

bidder’s representative who wishes to attend the meeting with proper authorization letter. The 

name of the bidder along with the quoted financial price will be announced during the 

meeting. 

The lowest evaluated financial proposal (Fm) will be given a maximum financial score of 100 

points. The formula for determining the financial scores of other proposals will be computed 

as follows: 

Sf = 100 x Fm/F, in which “Sf” is the financial score, “Fm” is the lowest price, and “F” the price 

of the Proposal under consideration 

Financial Proposal must be strictly using the formats attached in Section 5. No additional 

items/ quantities other than that specified in the formats should be proposed by the Agency 

since the same shall not be considered for the evaluation/award.  

The name of the bidder along with the quoted financial price will be announced during the 
meeting 

13. Evaluation Process: 

The highest evaluated Technical Proposal (Th) shall be given maximum Technical Score (St) of 100. 

The formula for determining the Technical Scores (St) of all other proposals is calculated as following: 

St = 100 x T/Th, in which “St” is the Technical Score, “Th” is the highest Technical Score given, and 

“T” is the Technical Score of the proposal under consideration. 

Proposals shall be ranked according to their combined technical (St) and financial (Sf) scores using 

the weights (Tw = the weight given to the Technical Proposal (0.7); Pw = the weight given to the 

Financial Proposal (0.3); T + P = 1) as following:  

          S = St x Tw + Sf x Pw, 

a) The Selected Applicant shall be the First Ranked Applicant (having the highest combined 

score). The Second and third Ranked Applicant shall be kept in reserve and may be invited for 

negotiations in case the first ranked Applicant withdraws or fails to comply with the 

requirements specified in the RFP document. 

b) The Evaluation Committee will determine whether the submitted Financial Proposals are 
complete (i.e. whether they have included cost of all items of the corresponding proposals; if 
not, then the cost towards such missing items will be considered as NIL, but the bidder shall, 
however, be required to carry out such obligations without any additional compensation. In 
case under such circumstances, if Authority feels that the work cannot be carried out within  the  
overall  cost  as  per  the   submitted financial proposal,  such  proposals  shall  be  considered  
non  responsive.   

c) The Evaluation Committee shall determine if the financial proposal is complete and without 

computational errors. 
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The award of work shall be done on QCBS basis (Quality cum Cost Based Selection) 
among the qualifying bidders.  

14. Contract Negotiation 

Contract negotiation, if required will be held at a date, time and address as intimated to the selected 

bidder/s. The bidder will as a pre-requisite for attendance at the negotiations, confirm availability of all 

the proposed staff for the assignment. Representative conducting negotiations on behalf of the bidder 

must have written authority to negotiate and conclude a contract. Negotiation will be performed 

covering technical and financial aspects, if any and scope of work. 

15. Award of Contract: 

After completion of the contract negotiation stage, the Authority will notify the successful bidder in 

writing by issuing a Letter of Award (LOA) for signing the contract and promptly notifying all other 

bidders about the result of the selection process. The successful bidders will be asked to sign the 

contract after fulfilling all formalities within 7 days of issuance of the offer letter. In the event the 

duplicate copy of the LOA duly signed by the Selected Bidder is not received by the stipulated date, 

the Client may, unless it consents to extension of time for submission thereof, the appropriate EMD of 

such Bidder as mutually agreed genuine pre- estimated loss and damage suffered by the Client on 

account of failure of the Selected Bidder to acknowledge the LOA, not consider the Bidder and the 

next eligible Bidder may be considered 

After signing of the contract, no variation or modification of the terms of the contract shall be made 

except by written amendment signed by both the parties. The contract will be valid for 36 months 

from the date of effectiveness of the contract. The Selected Bidder shall submit Performance Bank 

Guarantee before signing of Service Agreement. 

16. Performance Security :  

Within 7 days of notifying the acceptance of proposal for the award of contract, the qualified bidder 

shall have to furnish a Performance Security amounting to 5% of the total contract value in the form of 

Bank Guarantee (BG) from a scheduled commercial bank pledged to “General Manager, OSAM 

Board” as its commitment to perform services under the contract. 

Performance Security to be furnished through BG and it must be furnished as per the format provide 

at Annexure-III of the RFP Document only. Any deviation to the prescribed format will lead to 

rejection of the BG by the Authority. The BG is to be authenticated by the local branch of the issuing 

bank at “Bhubaneswar” and a confirmation letter towards the same must be furnished by the bidder’s 

representative at the time of signing of the contract. 

The Performance Security shall remain valid for a period of three months beyond the entire contract 

period (calculated from the date of effectiveness of the contract) as its commitment to perform 

services under the contract. Failure to comply with the terms & conditions of the contract agreement 

shall constitute sufficient grounds for the forfeiture of the PBG. The PBG shall be released 

immediately after three months of expiry of contract provided there is no breach of contract on the 

part of the qualified bidder. No interest shall be paid on the PBG. 

Appropriation of Performance Security- Performance Security submitted by the service provider 

shall be forfeited if the service provider fails to commence operations as per the requirements of this 

RFP. 
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Upon occurrence of any default or failure to meet any condition as per the Service Agreement, the 

Authority shall, without prejudice to its other rights and remedies hereunder or in law, be entitled to 

encash and appropriate the relevant amounts from the Performance Security as Damages for such 

default or failure to meet any Condition Precedent. Upon such appropriation from the Performance 

Security, the service provider shall, within 30 (thirty) days thereof, replenish, in case of partial 

appropriation, to its original value, and in case of appropriation of the entire Performance Security 

provide a fresh Performance Security, as the case may be, failing which the Authority shall be entitled 

to terminate this Agreement. 

17. Conflict of Interest: 

Conflict of interest exists in the event of: 

(i). Conflicting assignments, typically monitoring and evaluation of the same project by the 

empaneled bidder; 

(ii). Agency, agencies or institutions (individuals or organizations) who have a business or family 

relation with the Authority directly or indirectly; and 

(iii). Practices prohibited under the anti-corruption policy of the Government of India and 

Government of Odisha. The bidders are to be careful so as not to give rise to a situation 

where there will be any conflict of interest with the Authority as this would amount to their 

disqualification and breach of contract. 

18. Disclosure: 

(i). Bidders have an obligation to disclose any actual or potential conflict of interest. Failure to do 

so may lead to disqualification of the bidder or termination of its contract. 

 Bidders must disclose if they are or have been the subject of any proceedings (such as 

blacklisting) or other arrangements relating to bankruptcy, insolvency or the financial 

standing of the Bidder, including but not limited to appointment of any officer such as a 

receiver in relation to the Bidder’s personal or business matters or an arrangement with 

creditors, or of any other similar proceedings. 

(ii). Bidders must disclose if they have been convicted of, or are the subject of any proceedings 

relating to: 

 a criminal offence or other serious offence punishable under the law of the land, or where 

they have been found by any regulator or professional body to have committed 

professional misconduct; 

 corruption including the offer or receipt of an inducement of any kind in relation to 

obtaining any contract; 

 failure to fulfill any obligations in any jurisdiction relating to the payment of taxes or social 

security contributions. 

19. Anti-corruption Measure: 

(i). Any effort by Bidder(s) to influence the Authority in the evaluation and ranking of financial 

proposals, and recommendation for award of contract, will result in the rejection of the 

proposal. 
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(ii). A recommendation for award of Contract shall be rejected if it is determined that the 

recommended bidder has directly, or through an agent, engaged in corrupt, fraudulent, 

collusive, or coercive practices in competing for the contract in question. In such cases, the 

Authority shall blacklist the bidder either indefinitely or for a stated period of time, disqualifying 

it from participating in any related bidding process for the said period. 

20. Prohibition against collusion amongst bidder(s):  

Each Bidder shall warrant by its Proposal that the contents of its Proposal have been arrived 

at independently. Any Proposal which have been arrived at, through connivance or collusion 

or pooling amongst two or more interested parties for the purpose of restricting competition 

shall be deemed to be invalid and the concerned Bidder(s) shall lose its/their Earnest Money, 

at Authority's sole discretion. The format for Anti- Collusion Certificate has been provided in 

TECH-10 of Section 4 of the RFP document. 

21. Legal Jurisdiction: 

All legal disputes are subject to the jurisdiction of civil court of Bhubaneswar only within Odisha. 

22. Governing Law and Penalty Clause: 

The schedule given for delivery is to be strictly adhered to in view of the strict time schedule. Any 

unjustified and unacceptable delay in delivery shall render the bidder liable for liquidated damages 

and thereafter the Authority holds the option for cancellation of the contract for pending activities and 

completes the same from any other Project Management Consultant. The Authority may deduct such 

sum from any money from their hands due or become due to bidder. The payment or deduction of 

such sums shall not relieve the bidder from his obligations and liabilities under the contract. The rights 

and obligations of the Authority and the bidder under this contract will be governed by the prevailing 

laws of Government of India / Government of Odisha. Failure on bidder’s part to furnish the 

deliverables as per the agreed timeline / milestone will enforce a penalty @ 1% per week of subject to 

maximum of 10% of the total contract value. The amount will be deducted from the subsequent 

payment. In addition, the PBG amount may also be forfeited. The decision of the authority placing the 

contract, whether the delay in development has taken place on account of reasons attributed to the 

bidder shall be final. In such situations, the firm will be debarred from participation in future bids of this 

department for next five years from the date of this occurrence and notifications. In case of 

unapproved leaves for any resource, the pro-rata amount of the leave period may be deducted from 

the invoice amount of the consultant. Such deduction shall be as per decision of the Authority.. 

In case of any loss/theft 

i. In case of any loss/theft, concerned officer of OSAMB will consider the circumstances leading 

to the loss/theft and submit a report to the concerned officer /Nodal Officer of OSAMB and for 

fixing responsibility and if the responsibility is fixed upon the Service Provider, the Service 

Provider shall make good the loss within the period specified by OSAMB or else deduction of 

the cost shall be made from the following month’s invoice. 

ii. Violation of any of the terms and conditions of the contract shall lead to deduction from the 

total amount of invoice for the month. Such deductions, however, shall be limited to a 

maximum of 10% of the total amount of invoice for the month. When the maximum limit of 

deduction is reached, OSAMB at its discretion, may also terminate the contract, by issuing a 

notice 30 days prior to such termination. 
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iii. Liquidated damages/Penalty shall be levied with applicable GST. Invoice for such 

damages/penalty recovered shall be issued by OSAMB. 

23. Confidentiality: 

Information relating to evaluation of proposals and recommendations concerning awards shall not be 

disclosed to the bidders who submitted the proposals or to other persons not officially concerned with 

the process, until the publication of the award of contract. The undue use by any Agency of 

confidential information related to the process may result in rejection of its proposal and may be 

subject to the provisions of the Authority’s antifraud and corruption policy. During the execution of the 

assignment except with prior written consent of the Authority, the agency or its personnel shall not at 

any time communicate to any person or entity any confidential information acquired in the course of 

the contract. 

24. Amendment of the RFP Document: 

At any time before submission of proposals, the Authority may amend the RFP by issuing an 

addendum at www.OSAMB.gov.in only. Any such addendum will be binding on all the bidders. To 

give bidders reasonable time in which to take an addendum into account in preparing their proposals, 

the Authority may, at its discretion, extend the deadline for the submission of the proposals. 

25. Authority’s right to accept any proposal and to reject any or all proposal(s): 

The Authority reserves the right to accept or reject any proposal, and to annul or amend the bidding / 

selection / evaluation process and reject all proposals at any time prior to award of contract award, 

without assigning any reason there of and thereby incurring any liability to the bidders. 

26. Copyright, Patents and Other Proprietary Rights: 

OSAMB shall be entitled to all intellectual property and other proprietary rights including but not 

limited to patents, copyrights and trademarks, with regard to documents and other materials which 

bear a direct relation to or are prepared or collected in consequence or in the course of the execution 

of this contract. At the Authority’s request, the Agency shall take all necessary steps to submit them to 

the Authority in compliance with the requirements of the contract. 

27. Replacement of Key Personnel: 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key Personnel. It 

may be noted that the Project Manager proposed for the Project shall be available for the 

entire duration of the Project.  The Consultants shall provide as a replacement a person of 

equivalent or better qualifications and experience. Permission from the client shall be 

sought atleast 1 month prior intends to replace any of the key experts. 

The consultant shall ensure that any such activity of replacement of the Key experts will 

not delay or affect the progress and quality of the service by Consultant 

The replaced key personnel shall not be professionally employed anywhere in Authority works. 

Authority shall not further consider CV of such key personnel directly or indirectly for any of its 

projects for this period. 

Allowable change limit for key professional is once (1) for the entire project duration of 

12 months. 
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(b) If  the Client (i) finds that any of the Personnel has committed serious misconduct or has been 

charged with having committed a criminal action, or (ii) has reasonable cause to be 

dissatisfied with the performance of any of the Personnel, then the Consultants shall, at 

the Client's written request specifying the  grounds  therefore,  forthwith  provide  as  a  

replacement  a  person  with qualifications and experience acceptable to the Client. The 

replaced key personnel shall not be professionally employed anywhere in Authority works. 

Authority shall not further consider CV of such key personnel directly or indirectly for any of its 

projects for this period. 

(c) Any  of  the  Personnel  provided  as  a  replacement  under  Clauses  (a)  and  (b) above,  the  

rate  of  remuneration applicable  to  such  person  as  well  as  any reimbursable  expenditures  

(including  expenditures  due  to  the  number  of eligible  dependents, the Consultants shall 

bear all additional travel  and  other  costs  arising  out  of  or  incidental  to  any  removal  

and/or replacement.  

 (d) In order to prevent the tendency of the personnel and consulting firm to submit incorrect and 

inflated CV, they should sign every page of CV before submission in order to authenticate that 

CV furnished by them is correct. The consulting firm and the personnel through consulting firm 

should be informed by Authority while accepting CV of the new personnel that if CV is found in 

correct and inflated at a later date, the personnel accepted would be removed from his 

assignment and debarred from further Authority works for a period of 3 (three) years. The Client 

reserves the right to verify all statements, information 

28. Force Majeure:  

Force Majeure Event shall mean any event or circumstance or a combination occurring in India set 

out hereunder, which affect or prevent the Party claiming Force Majeure ("Affected Party") from 

performing its obligations: 

(A) Non-Political Events 

a. Acts of God or natural disasters beyond the reasonable control of the Affected Party 

which could not reasonably have been expected to occur, including but not limited to 

storm, cyclone, typhoon, hurricane, flood, landslide, drought, lightning, earthquakes, 

volcanic eruption, fire or exceptionally adverse weather conditions affecting the 

implementation of the Project. 

b. Radio active contamination, ionizing radiation 

c. Epidemic, famine. 

d. An act of war (whether declared or undeclared), invasion, armed conflict or act of 

foreign enemy, blockade, embargo, military action, nuclear blast. 

e. Strikes or boycotts or industrial action or any public agitation of any kind; 

f. Any event or circumstances of a nature analogous to any of the foregoing. 

 
(B) Political Event 

a. Change in Law, other than any Tax laws, rules and regulations, to which the 

provisions of Change in Law as per the Service Agreement cannot be applied; 

b. Expropriation or compulsory acquisition by any Competent Authority of the Project or 

part thereof or any material assets or rights of the service provider; provided the same 

has not resulted from an act or default of the service provider or such person; 
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29. Settlement of Dispute: 

In the case of dispute arising upon or in relation to or in connection with the contract between the 

Authority and the Agency, which has not been settled amicably, the same shall be resolved or settled 

by way of arbitration by the sole arbitrator to be appointed by OSAMB and the decision of the 

arbitrator shall be final & binding on both the parties. The arbitration shall be held in accordance to the 

provisions of Arbitration and Conciliation Act 1996 and the place of arbitration shall be only at 

Bhubaneswar 

30. Disqualification of Proposal: 

The proposal is liable to be disqualified in the following cases as listed below: 

 Proposal submitted without Bid Processing Fee & EMD as applicable 

 Proposal not submitted in accordance with the procedure and formats as prescribed in the RFP 

 During validity of the proposal, or its extended period, if any, the bidder increases his quoted 

prices 

 Proposal is received in incomplete form 

 Proposal is received after due date and time for submission of bid 

 Proposal is not accompanied by all the requisite documents / information 

 A commercial bid submitted with assumptions, conditions or uncertainty. 

 Bids with any conditional technical and financial offer 

 If the bidder provides any assumptions in the financial proposal or qualifies the commercial 

proposal with its own conditions, such proposals will be rejected even if the commercial value of 

such proposals is the lowest / best value 

 Proposal is not properly signed 

 Proposal is not conforming to the requirement of the scope of the work of the assignment. 

 Bidder tries to influence the proposal evaluation process by unlawful/corrupt/ fraudulent means 

at any point of time during the bid process 

 If, any of the bid documents (including but not limited to the hard and soft/electronic copies of 

the same, clarifications provided by the bidder), excluding the commercial bid, submitted by the 

bidder is found to contain any information on price, pricing policy, pricing mechanism or any 

information indicative of the commercial aspects of the bid; 

 Bidders or any person acting on its behalf indulges in corrupt and fraudulent practices 

31. Liability: 

The Liability of the selected Agency under this agreement in any case shall not be beyond the amount 

of fees payable to the selected Agency under this agreement. 

32. Indemnity: 
Selected Agency shall at its expense and to the maximum extent permitted by law, will indemnify, 

defend and hold harmless OSAMB from all claims, judgements, actions or suits, proceedings, 

demands, liabilities, costs, losses damages and expenses arising out of or relating to (a) any 

negligent act or omission or intentional wrongdoing of the Selected Agency or its representatives; (b) 

any claim that the provision or utilisation of services or any portion thereof is not in compliance 

applicable laws, rules, regulations, orders of any governmental agency; (c) for injuries or damages to 

persons or property sustained by or claimed to have been sustained by anyone whomsoever by 

reason of the works undertaken by the Agency 
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33. General Terms and Conditions: 

 The bidder shall invariably ensure the time bound movement related to manpower and other 

resources maintaining required confidentiality.  

 Any act on the part of the bidder to influence anybody in the OSAM Board will entail rejection 

of the tender.  

 Tenders not conforming to the requirements of the OSAM Board will be rejected and no 

correspondence there of shall be entertained, whatsoever.  

 Any person who is in Govt. service or an employee OSAMB should not be made partner to 

the contract by the Bidder directly or indirectly, in any manner whatsoever.  

 The Bidder shall indemnify the OSAM Board against all other damages/charges and 

expenses for which the OSAM Board may be held liable or may have to pay on account of the 

negligence of the Bidder or his staff or any person under his control whether in respect of 

accident, injury to the person or damage to the property of any member of the public or any 

person or in executing the work or otherwise and against all claims and demand thereof.  

 OSAM Board shall not be responsible financially or otherwise for any injury to the person 

deployed by the Bidder during the course of performing duties.  

 The antecedents of the manpower must be verified by the bidder. In case of any loss caused 

to the authority due to lapse on the part of resources discharging their duties, the same shall 

be borne by the service provider. Authority shall have a right to deduct appropriate amount 

from the bill of the service provider.  

 It should be ensured that the staff deployed possess good physique, vision, and are of good 

antecedents. The service provider should make adequate enquiries about the character and 

antecedents of the persons who they are recommending for deployment. 

 All the manpower deployed should carry/affix the badge, showing their photographs. The 

bidder shall not deploy/remove any personnel without informing the authorized person of 

OSAMB.  

 The Bidder shall not employ any person who has not completed Eighteen years of age. 

Employment of child labour will lead to the termination of the contract. Resources to be 

deployed by the service provider for the requisite service should be physically sound to 

perform the duties. Also, any personnel employed shall not be more than 65 years of age. 

 The Bidder shall comply with all the statutory provisions as laid down under various Labour 

Laws/Acts/Rules like Minimum Wages, Provident Funds, ESI, Bonus, Gratuity, Contract 

Labour Act and other Labour Laws/Acts/Rules in force from time to time at his own cost.  

 In case of violation of any such statutory provisions under Labour Laws or any other law 

applicable by the Bidder, there will not be any liability on the OSAM Board.  

 The Service Provider shall maintain complete official records of disbursement of wages/salary 

showing details of all supporting documents such as ESI, EPF etc. in respect of manpower 

deployed for the purpose. 

 The service provider shall maintain personal file in respect of all manpower who are deployed 

in office of authority.  
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 The service provider will also ensure that the resources deployed are medically fit. The 

service provider shall withdraw such resource that is not found suitable by this Office for any 

reasons immediately on receipt of such a request.  

 The authority shall not be liable for any compensation in case of fatal injury or death caused 

to any resources while performing /discharging their duties.  

 The OSAM Board will be under no legal obligation to provide employment to any of the 

personnel of the Bidder during / after expiry of agreement period and the OSAM Board 

recognizes no employer-employee relationship between the OSAM Board and the manpower 

deployed by the Service Provider.  

 The service provider shall provide additional manpower services as & when required by the 

OSAMB during the contract period as per the quoted rates by the selected bidder and as 

approved by OSAMB. 
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1. BACKGROUND: 

The agricultural marketing intuitional framework of the state of Odisha comprises of mainly of Odisha 

State Agricultural Marketing Board (OSAM Board) and Directorate of Agricultural Marketing. Under the 

present dispensation, there are 66 Regulated Market Committees (RMCs) functioning under the 

supervision and control of the OSAM Board. 

The main objective of OSAM Board is to promote and regulate agricultural marketing in the state for the 

benefit of farmers and consumers involving:  

1.1 REGULATION AND DEVELOPMENT OF AGRICULTURAL MARKETS 

 Ensure fair and transparent trade practices in notified agricultural markets (Market 
Yards/Mandis/Model Mandis). 

 Regulate market operations through the Agricultural Produce & Livestock Markets Act. 

1.2 STRENGTHENING MARKET INFRASTRUCTURE 

 Plan, develop, and maintain infrastructure such as market yards, rural primary markets, 
godowns, weighbridges, and cold storage. 

 Modernize existing market facilities for efficient marketing. 

1.3 FARMER WELFARE AND MARKET LINKAGE 

 Provide better price realization to farmers by reducing the role of middlemen. 

 Facilitate direct marketing and farmer-market linkage through RMCs (Regulated Market 
Committees). 

1.4 CAPACITY BUILDING AND TRAINING 

 Organize training, awareness, and capacity-building programs for farmers, traders, and 
market personnel on quality produce, grading, storage, and marketing practices. 

1.5 INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) INTEGRATION 

 Promote e-marketing and digital platforms for transparency in agricultural marketing. 

 Disseminate market intelligence, price trends, and arrival data. 

1.6 FINANCIAL OVERSIGHT AND SUPPORT 

 Monitor and guide the functioning of RMCs regarding financial management, planning, 
and fund utilization. 

 Mobilize resources through market fees, grants, and state-sponsored schemes. 

 Policy Support and Advisory Role: 

The OSAM Board invites applications from qualified agencies for providing Engineering Service for the 

preparation of planning & designing, preparation of Detailed Project Report, Supervision and 

monitoring, timely execution and completion of the project infrastructure projects across Odisha. These 

projects include construction of Model Mandis, Storage Facilities, Market Yards, and other related civil 

infrastructure works in Odisha. 

In addition to above, there are various Central Government and State Government programs for 

implementation of Infrastructure works across all districts of Odisha. 
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2. Objectives of the Assignment: 

Engineering Consulting Agency is required to provide engineering services for executions of the 

infrastructure projects under 66 RMCs spread across the state of Odisha. The Services required from 

the consulting Agency shall mainly consist of but not limiting to following activities to assist OSAM 

Board for all types of infrastructure development/O& M of the projects: 

i. Study of the various schemes /programmes of Central and State government. 

ii. Identification of projects according to the prescribed SOPs/ Guidelines of the relevant 
schemes or programmes. 

iii. Site selection and survey as required for the project for detail planning and approval. 

iv. Preparation of the detail project report including design, drawings and estimate in line with 
prescribed codal provision. 

v. Follow up and monitoring of obtaining necessary Technical Sanction and Administrative 
Approval from the competent authorities. 

vi. Preparation of BoQ, Tender document and provide Transaction advisory services till 
issuance of Work Order. 

vii. Supervision and monitoring of all ongoing projects with proper QA/QC and ensure timely 
completion of the project. 

viii. Preparation of RA bills/ Final Bill and check measurement of the executed work fulfilling 
milestones and ensure timely payment to the contractor as per the terms of the contract. To 
ensure proper handing over/taken over of the works executed / preparation as per 
drawings/imposition of liquidated damages if any etc. 

ix. Submission of monthly progress report according to the respective schemes and uploading the 
information in relevant portal. 

x. Any other incidental works related to the projects/schemes/programmes. 

3. Scope of Work 

3.1 Planning and Design Services 

At the outset the selected bidder shall discuss the requirements outlined in this ‘Scope of Work’, 
including expectations of and possible constraints for implementation of the activity, with the 
Client. The outcome of these discussions shall form the basis for the preparation of a Schematic 
Design Plan and Implementation Strategy. The intent is to complete this project within a 
stipulated period of time from notice to proceed. A work plan shall be prepared by the 
Programme Management Consultant that shall be reviewed and endorsed by the Client before its 
implementation. 
 
Depending on the requirement, the Authority shall issue a Work Order for such a service 
separately to the selected bidder. The Work Order shall contain the indicative project cost for 
which Planning & Design services are being sought. Upon completion of contractual obligations, 
subsequent to the issue of Work Order, the selected bidder shall start the services. 
 
Please note that for these assignments, an indicative scope of work is being provided below, but 
there might be changes to the scope depending on the nature and complexity of projects. The 
Work Order issued to the Programme Management Consultant shall contain the detailed scope 
of work for the respective assignment. Please note that the selected bidder may be assigned 
projects across the state of Odisha for this scope of work. 
Such projects may be executed on Item Rate contract / PI / EPC / Turnkey model 
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A. Stage 1 - Concept Design 

1. Site Investigations & Surveys: 

a) Undertake total station survey, topographical surveys, as required to document existing 
site conditions. The following survey information may need to be reviewed, if available 
and new surveys shall be undertaken, when required: 

 Total Station Survey of the site 

 Plot boundary and land revenue survey for the parcels which needs to be 

incorporated in the design. 

 Traffic Survey  

 Utilities Survey 

b) The Programme Management Consultant shall review and confirm that the surveys have 
been performed in adequate detail for their preparation of design.  

2. Existing Context Analysis:  

a) Review of regulations, guidelines and previous planning documents: The Programme 
Management Consultant shall research and identify all codes, requirements, guidelines 
and standards pertaining to the job requirements.  

b) Review of existing documents: The Programme Management Consultant shall review 
and understand all reports and data provided by the Programme Management 
Consultant that relate to the project such as City Development Plan or equivalent 
document. This effort shall be used to verify information regarding the site.  

c) Existing Asset Mapping: The Programme Management Consultant shall incorporate the 
inventory of existing structures, water bodies, gardens and other important structures 
relevant for the project identified by respective agencies.  

d) Architectural Design Elements: The Programme Management Consultant shall study and 
recommend appropriate design elements that could form a part of the overall design 
language of the public realm including future public facilities. 

3. Infrastructure investigation: The Programme Management Consultant shall perform a 
detailed review of available data of infrastructure services and amenities within the project 
area.  

a. Utilities: The Programme Management Consultant shall list and locate, from the total 
station survey and on-site visits, on the existing condition plan, all public utilities and 

amenities. In addition, the Programme Management Consultant shall identify any 
utilities and amenities that will require relocation or adjustment, temporary or 
permanent, for the project. 

b. Level of Service: The Programme Management Consultant shall evaluate the level of 
service that serves the area. If the services are deemed to be adequate for use on this 
site for future development, the Programme Management Consultant must ensure 
appropriate space provisions for the same and provide recommendations for upgrading.  

4. Operational Assessment 

a. Public mobility assessment 

b. Pedestrian movement assessment  

c. Traffic circulation assessment   
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5. Concept Plan 

a. Ascertain Client's requirements, examine site constraints & potential; and prepare a 

design brief for Client's approval. 

b. Prepare report on site evaluation, state of existing buildings, if any; and analysis and 

impact of existing and/ or proposed development on its immediate environs. 

c. Prepare drawings and documents to enable the Client to get done the detailed survey 

and soil investigation at the site of the project. 

d. Furnish report on measures required to be taken to mitigate the adverse impact, if any, 

of the existing and / or proposed development on its immediate environs. 

e. Prepare conceptual designs with reference to requirements given and prepare rough 

estimate of cost on area basis. 

 

Deliverables for Stage 1 

1. Site Surveys Drawings 

2. Need Analysis Presentation 

3. Preliminary Concept Plan including: 

a) Vision, Design Philosophy & Key Components 

b) Development Programme  

c) Conceptual site plan at appropriate scale 

d) Schematic landscape plan  

e) Schematic site sections 

f) Summary spreadsheets as appropriate 

4. PowerPoint presentation summarizing the above deliverables.  

5. 3D Walk through / animation / video 

6. Indicative images rendered to give the idea of the schematic 

 

B. Stage 2 – Schematic Design 

1. Modify the conceptual designs incorporating required changes and prepare the preliminary 
drawings, sketches, study model, etc., for the Client's approval along with preliminary 
estimate of cost on area basis. 

2. The Programme Management Consultant shall prepare material specifications and 
techniques, which are sensitive to the local context and principles of sustainability. 

3. The Programme Management Consultant shall suggest design concepts to accentuate the 
vistas, vantage points, and accordingly suggest options for illumination for areas deemed 

essential. 

4. The Programme Management Consultant shall develop plans showing the vehicular and 
pedestrian access, streetscape, lighting, storm water drainage and other work.  

5. The Programme Management Consultant shall also define components/program of 
development with due consideration to on social, cultural and historical values of the region. 

6. The Programme Management Consultant shall submit preliminary concept for all the 
relevant components supported by 3D visualizations along with a preliminary cost estimate.  
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7. The Programme Management Consultant shall prepare site plan (layout plan) showing 

contours, features and services and facilities available, general layout of areas and services, 
preliminary sketches and designs with drawings, giving details of useful areas, services 
areas and circulation area. 

8. The Programme Management Consultant shall prepare and complete all finishes' 
schedules, material specifications and techniques, which are sensitive to the local context 
and principles of sustainability. 

9. The Programme Management Consultant shall incorporate existing utility requirements 
including relocation work to be accomplished by the Contractor into the construction and 
phasing drawings as approved. 

10. Prepare estimate as per OPWD norms. The estimate shall also include the items which are 

not present in OPWD norms, on prevailing market rate along with justification, specification.  

11. The Programme Management Consultant shall have to prepare quantity estimates and 
specifications of all services, general engineering works and landscaping specify 
environment friendly options with proven technology proposed to be incorporated for the 
works to be carried out at site. 

12. During preparation of designs, if any new component is required to be added in addition as 
per requirement of the Programme Management Consultant, the same may be incorporated 
in the designs. 

13. The Programme Management Consultant shall submit the design and modify it if considered 
necessary by the Programme Management Consultant. Site inspections for finalization of 

above details shall be conducted by the Programme Management Consultant. 

14. Prepare appropriate physical and digital three-dimensional models (in the desired scale), 
visual displays and aids to adequately convey the design development, as per requirement 
of Programme Management Consultant. 

15. The Programme Management Consultant shall examine the advantage and disadvantages 
of the methods by which the project could be implemented and chalk out the implementation 
strategy in which the details' regarding the responsibility of execution of major works, 
operation etc, shall be listed. 

16. The Programme Management Consultant shall evolve a marketing strategy for successfully 
marketing the idea among the users and implementation Programme Management 

Consultant of the facility. 

17. Prepare high quality animation videos (3-minutes length) of the proposed design to be used 
as promotional material for marketing and branding. 

18. Marketing brochures and presentations. 

19. Obtain the approval of the Programme Management Consultant and submit copies of 
approved site plan (layout plan). 

Deliverables for Stage 2 

1. Narrative report incorporating graphic diagrams and summary spreadsheet(s) 

2. 2D and 3D CAD drawings for site.  

3. Preliminary Architectural drawings and Details of the proposed project  

4. 3-minute animation video(s) showing the development character and salient features. 
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5. “Sketch-up” level 3-dimensional diagrammatic perspective Final Conceptual Plans and 

Details.  

6. Final Project Report, including: 

a) Urban Design Analysis 

b) Traffic Impact Analysis with future projections 

c) Infrastructure Analysis 

 Narrative memorandum describing site infrastructure, with an assessment of 

the existing infrastructure’s condition and capacities. 

7. 3D Walk through animation / video  

8. At least 10 indicative images rendered to give the idea of the schematic 

9. Final physical model at an appropriate scale 

*Please note – Wherever the Programme Management Consultant is required to prepare 
photographs, videos, animations, and marketing brochures or document the entire project using 
professional services, the Programme Management Consultant shall be required to provide the 

client with 3 options for vendors providing such services. The vendor will eventually be selected 
by the client in consultation with the Programme Management Consultant. 

C. Stage 3 – Preparation of Detailed Design (Item rate Contract’/ P1 Contract project 

mode only) 

After approval of schematic design by the Authority, coordinate with the Authority and other 
consultants as necessary to prepare detailed design drawings. The Consultant will prepare 
tender drawings, specifications and schedule of quantities in detail to prepare final estimate of 
cost for Technical approval/ Administrative Approval from Client. The drawings shall include: 

1. Consolidated facilities architectural and engineering drawings including plans, sections, and 
elevations, and 3D model in CAD and PDF (interior and exterior). The scope shall consist of 
the following: 

a) Complete site plan showing location of all buildings, roads etc. 

b) All building plans showing structural system, circulation cores etc. 
c) Building Sections & Elevations showing building services and proposed finishes 

d) Typical elevation guidelines showing Fixed Elements with all details 

e) General notes indicating material extents and any special conditions 

f) Finishes Plan with all specifications for flooring, walls and ceilings 

g) Preparing & producing cost estimate with specification/drawings for tender. 

h) Area Summary 

2. B2 - Interior Design (Fixed Elements): 

a) Interior layouts showing furniture etc. 

b) Wall and ceiling finishes and specifications 

c) Elevations of each room showing building services and proposed finishes 

d) Finishes plan with all specifications for flooring, walls, and ceilings 

e) Reflective ceiling plans showing plasterwork / beams 

f) Lighting & Electrical plans 

g) Flooring plan 
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Deliverables for Stage 3 

1. Narrative report incorporating graphic diagrams and summary spreadsheet(s) 

2. Prepare detailed design drawings including floor plans, typical elevation & sections, material 

palette for façade and floors; incorporating Authority’s suggestions /feedback  

3. The structural grid, vertical shafts, horizontal ducts, and location of all electro-mechanical 

services /back-ups needs to be coordinated on the floor plan, sections and elevations. All 

working levels need to be established, as per the contour profile of the site.  

4. Preparation of Detail BOQ & cost estimate as per applicable Schedule of Rate (SoR). 

5. Prepare statutory drawings and documents for approval from Town Planning authorities  

6. Prepare estimate as per OPWD norms. The estimate shall also include the items which are 

not present in OPWD norms, on prevailing market rate along with justification, specification.  

7. Material palette & broad specifications with sample images, etc. 

8. List of applicable codes and standards. 

9. Sketches/ Final schematic drawings of non-negotiable design elements such as urban 

furniture, lighting fixtures and art installations.  

10. Detailed structural design including MEP, HVAC, and Fire fighting etc. 

11. Design of External services like Electrical substation, sewerage, drainage, firefighting, load 

calculation of DG etc. 

12. Detailed tender drawing set, sufficient to explain the overall scheme, use of materials, 

construction technology or typical detailed proposed, etc. 

13. Detail Estimates and technical specifications of various items proposed in the design 

14. Preparation and issue of GFC 

15. Final As-built drawing 

D. Stage 4 – Preparation of Tender Documents 

1. The Programme Management Consultant shall prepare the tender document for selection of 
contractor for execution of the project on Turnkey / EPC basis / P1 / Item Rate. The 
Programme Management Consultant shall prepare such tender document based on the 
Standard Bid Document of Govt. of Odisha, for selection of Programme Management 
Consultant on Turnkey / EPC basis / P1 / Item Rate. The Programme Management 
Consultant shall present the tender document to "Internal committee" and incorporate and 
modifications suggested. 

2. Prepare drawings, specifications and schedule of quantities sufficient to prepare estimate of 
cost and tender documents including code of practice covering aspects like mode of 
measurement, method of payments, quality control procedures on materials & works and 
other conditions of contract. 

3. Evaluation of the bids received, selection of the contractor and preparation of the contract 
agreement. 

3.2 Project Supervision Services 

This shall form core of the ‘Scope of Work’ to be performed under this RFP document. The 
delivery of these services would require the selected bidder to deploy manpower as per 
requirement. These services entail: 
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A. Pre-Construction Phase 

1. The Programme Management Consultant shall acquaint themselves with the data, 
drawings, designs, material report and other documents of the DPR and point out any 
inconsistencies and inform the Employer. 

2. The Programme Management Consultant shall carry out necessary review of topographical 
survey to verify the survey detail as per GFC issued to the consultant, using their own 
survey equipment like Total Station and DGPS, Auto Level; conform and establish the 
Benchmarks and Control Points in the field along the length of the complete road and record 
them prior to commencement of the works. 

3. The Programme Management Consultant shall record the initial measurements jointly with 
the Contractor and Engineer’s representatives. 

4. The Programme Management Consultant shall review all drawings, plans, designs etc. 
before start of construction of any project and also during the construction period. 

5. The Programme Management Consultant shall conduct the pre-construction review of 
manufacturer’s reports and standard samples of manufactured Materials, and such other 
Materials as the Engineer may require. 

6. The Programme Management Consultant shall alert the Employer for shifting / relocation 
and removal of obstructions/ hindrances like utility and community assets from the 
milestones prior to hand over to the Contractor. 

7. During the Pre-Construction Period, the Programme Management Consultant shall review 
and recommend for approval of the Drawings furnished by the Contractor along with 

supporting data, including the geo- technical and hydrological investigations, characteristics 
of materials from borrow areas and quarry sites, topographical surveys, and the 
recommendations of the Contractor, to the Engineer, in accordance with the provisions of 
the clauses of the Contractor’s Agreements.  

8. The Programme Management Consultant shall complete such review and send its 
observations to the Engineer and the Contractor within 15 (fifteen) days of receipt of such 
Drawings; provided, however that in case of a Major Structure, the aforesaid period of 15 
(fifteen) days may be extended up to 30 (thirty) days, after discussion with the Engineer. In 
particular, such comments shall specify the conformity or otherwise of such Drawings with 
the Scope of the Project and Specifications and Standards 

B. Construction Phase 

1. The Programme Management Consultant shall discharge the duties delegated to it by 
the Engineer in a fair, impartial and efficient manner, consistent with the highest 
standards of professional integrity and Good Industry Practice. 

2. The Programme Management Consultant shall issue all necessary instructions to the 
contractor in consultation with and as delegated by the Engineer. The Programme 
Management Consultant shall check and control the work to ensure that it is carried out 
according to contract agreements. 

3. The Programme Management Consultant shall be responsible to perform all works 
necessary to supervise and monitor the construction of the projects mentioned exclusively 

in this RFP document and undertaken by OSAMB as per the approved drawings, plans 
etc. The Programme Management Consultant shall work under the control and guidance of 
the Engineer. In discharging such duties under the guidance of ‘Engineer’, the Programme 
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Management Consultant shall ensure accomplishment of construction works as per 

specifications and implementation program as mentioned in the respective contract 
agreements. 

4. The Programme Management Consultant shall perform the following duties and exercise 
the authority given to it by the Engineer in accordance with the provisions of this 
Agreement, but subject to obtaining prior written approval of the Engineer before 
determining: 

 Any Time Extension. 

 Any additional cost to be paid by the Authority to the Contractor; and 

 The Termination Payment 

5. The Programme Management Consultant shall submit regular periodic reports, once 
every month, once every quarter and as directed, to the Engineer in respect of its duties 
and functions under this Agreement. Such reports shall be submitted by the Programme 
Management Consultant within 7 (seven) days of the beginning of every month. 

6. The Programme Management Consultant shall inform the Contractor, about the 
responsibilities delegated to it by the Engineer. 

7. In case, where the Employer’s prior approval in accordance with the provisions of 
relevant clause of the Contractor’s Agreement is required, the Programme Management 
Consultant shall ensure that such approvals are taken by the contractor.  

8. The Programme Management Consultant shall assist and advise the Engineer on any 
proposal for Change of Scope. 

9. During the Construction Period, the Programme Management Consultant shall review 
and recommend for approval of the Drawings furnished by the Contractor along with 
supporting data, including the geo- technical and hydrological investigations, 
characteristics of materials from borrow areas and quarry sites, topographical surveys, 
and the recommendations of the Contractor, to the Engineer, in accordance with the 
provisions of the clauses of the Contractor’s Agreements.  

10. The Programme Management Consultant shall complete such review and send its 
observations to the Engineer and the Contractor within 15 (fifteen) days of receipt of such 
Drawings; provided, however that in case of a Major Structure, the aforesaid period of 15 
(fifteen) days may be extended up to 30 (thirty) days, after discussion with the Engineer. 

In particular, such comments shall specify the conformity or otherwise of such Drawings 
with the Scope of the Project and Specifications and Standards. 

11. The Programme Management Consultant shall review and recommend for approval of 
any revised Drawings sent to it by the Contractor and furnish its comments within 10 (ten) 
days of receiving such Drawings. The final approval of drawing should be authenticated 
by the Engineer. 

12. On a daily basis, the concerned key personnel of Programme Management Consultant 
shall inspect the Construction Works, as delegated. Following activities need to be 
undertaken during the visits. 

 Review of construction including progress, quality and safety of construction 

 Inspection of defects and deficiencies in construction works 

 Witnessing quality inspection tests at labs established by Contractor on a sample 
basis 
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13. The Programme Management Consultant also needs to capture following documents and 

send the same to the Engineer via email on a daily basis: 

 Scanned copy of filled RFI (Request for Inspection) form including comment on 
‘Satisfactory/Unsatisfactory’ nature of work completed by Contractor 

 Daily inspection report Proforma as provided in Annexure I 

 Readings of quality inspection tests witnessed by the Consultant 

 Minimum 6 high resolution photographs supporting the remarks made by the 
Programme Management Consultant in RFI form 

14. Team Leader of the Programme Management Consultant will be responsible for sending 

daily emails to the Engineer and Employer (when required). 

15. On a monthly basis, the Programme Management Consultant shall prepare a Monthly 
Inspection Report in accordance with the format prescribed in Clause 16 below, setting 
forth an overview of the status, progress, quality and safety of construction, including the 
work methodology adopted, the materials used and their sources, and conformity of 
Construction Works with the Scope of the Project and the Specifications and Standards. 
All data in the Monthly Progress Report should refer to the preceding month and should 
be submitted to the Engineer latest by the by 7th day of every month. In case of the last 
day being a public holiday, the next business day shall be considered. The Monthly 
progress reports (MPRs) shall not be required when the Defect liability period starts. 

Please note that the selected bidder shall have to submit such MPRs for each of the 
projects they’ve been allotted by the Authority. Key sections of the Monthly Progress 
Report are as follows: 

S 
No. 

Section Sub-Sections 

 

1 
Project Overview 

(to be limited to 1 
page) 

1.1 Salient Features of the Project 

1.2 Project Milestones 

1.3 Location Map 

1.4 Key Plan 

 

2 

 

Project Progress 

2.1 Detailed Construction progress in current month along with photos 

2.2 Detailed layout plan 

2.3 Current issues and recommended actions by Programme Management 
Consultant  

3 
Critical issues and 
Action taken 

3.1 Pending issues and action log 

3.2 Obligations as per contract 

4 Physical Progress 4.1 Detailed physical progress by component 

5 Change of Scope 

(COS) 

5.1 Status of pending COS proposals 

6 Mobilization of 

Resources 

6.1 Resource mobilization by contractor/ concessionaire vis a vis requirement 

as per contractor work program  

7 Risk Matrix 7.1 The status of risks, and their impact on project schedule, cost, scope & 

quality 

8 Financial Progress 
Details 

8.1 Status of payment certificates made to Contractors, their claims and 
disputes.   

8.2 Financial forecast for the coming month and cost monitoring report. 

9 
Summary of quality 
control tests 

9.1 Tests witnessed by Programme Management Consultant 

9.2 Tests conducted by Programme Management Consultant 
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S 
No. 

Section Sub-Sections 

 
10 

Monitoring of 

maintenance 
obligations during 
construction phase 

10.1 Critical issues and ‘action taken’ log 

10.2 Cumulative defects and deficiencies 

10.3 Status of damages 

11 Safety features 
11.1Pen picture on safety features at construction site 

11.2 Accident report 

 
12 

 
Annexures 

Annex 1 onwards: Additional details provided by Programme Management 
Consultant (Should include day by day project dairy for preceding month) 

 
16. In a separate section of the Inspection Report, the Programme Management Consultant 

shall describe in reasonable detail the lapses, defects or deficiencies observed by it in the 
construction of the structures and other infrastructures. The Programme Management 
Consultant shall send a copy of its Inspection Report to the Engineer and the Contractor 
latest by 7th of every month. In case of the last day being a public holiday, the next 
business day shall be considered. 

17. The Quarterly Progress Reports (QPRs) shall be submitted by the 7th day after end of 
each quarter. In case of the last day being a public holiday, the next business day shall 
be considered. The quarters to be considered for this purpose are the quarters of the 

financial year ending in June, September, December and March. The Consultant is 
expected to visualize the entire project in the form of achievement during these quarters 
vis-à-vis the performance in the previous quarter. The contents of the QPR shall be, but 
not limited to the following: 

 Brief work summary for the preceding quarter, including status of Environmental & 
Safety issues. 

 Status of various cost elements such as cost of Work Performed, total payments 
received by the Contractor up-to-date, and status of advances and the status of 
financial securities. The comparison of the cost elements with the Cost Baseline 
shall be reflected in the report along with the schedule performance index, schedule 
variance, cost variance. 

 Status of project duration, by comparing the progress with the Schedule Baseline. 
The output of project management in the form of Gantt chart, comparison with the 
baseline data.   

 The summary of variations and change orders made during the quarter and their 
impact on the project.  

 Updated baselines for Scope, Cost and Schedule.  

 Consultant’s mobilization proposal for the quarter in which the report is due. 

 Documentation on Lessons Learnt including the causes of issues, reasoning behind 
the corrective action chosen.   

The quarterly progress reports (QPRs) shall be submitted during the Defect liability 
period also. Please note that such QPRs shall have to be submitted by the selected 
bidder for each project that has been allocated to it by the Authority. 

 
18. If at any time during the Construction Period, the Programme Management Consultant 

determines that the Contractor has not made adequate arrangements for the safety of 
workers and Users in the zone of construction or that any work is being carried out in a 
manner that threatens the safety of the workers and the Users, it shall make a 
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recommendation to the Engineer forthwith, identifying the whole or part of the 

Construction Works that should be suspended for ensuring safety in respect thereof. 

19. For determining that the Works conform to Specifications and Standards, the Programme 
Management Consultant shall require the Contractor to carry out, or cause to be carried 
out, tests at such time and frequency and in such manner as specified in the Contractor’s 
Agreement and in accordance with Good Industry Practice for quality assurance. 

20. Safety measures and Assessment: Gaps identification after safety survey across the 
project to be done & a clear implementation road map to be developed. Agency shall 
assess the current strategy, how safety is fitting into the overall business strategy of the 
organization using diagnostic tools and build a guiding coalition by field observation, 
safety management system review, interview (one-to-one), focus group discussion, 

leadership boot camp workshop and alignment workshop with project level top 
management to bring consensus on safety. Agency shall strengthen the safety 
management system by safety specialist deployment for strengthening high risk activities. 
Agency shall conduct monthly HSE audit at site. Quarterly construction safety audit shall 
include evaluation of all elements of construction safety, contractor wise evaluation and 
rating, identification of gaps and suggestion for way forward. Agency shall facilitate 
closure of all NCs. Safety analysis of top 3 issues is to be done and rolling out various 
programs to combat them is also within the scope of the agency.  

21. The Programme Management Consultant shall submit a Construction Supervision 
Manual identifying the quality requirements and /or standards for the project and 

documenting how the project will demonstrate compliance. The Construction Supervision 
Manual shall provide necessary processes and metrics for Quality Management and shall 
include but not limited to the following: 

 The quality standards that apply to the project, with reference to the technical 
specifications and codes 

 Quality control, quality assurance and process improvement approaches for the 
project 

 Quality control tools and techniques 

 The responsibility chart/ matrix showing who will be involved in managing quality, 
when and what their specific duties will be 

 The metrics that shall be used to measure quality 

 Specific mentions about the parts of the projects or deliverables that will be 
measured and their time and frequency 

 Check lists for inspection of material and processes. 

 Flow chatting of processes to detect potential quality problems 

 Scope for periodically quality audit 

 Balance the needs of the of quality with scope, cost, time, resources and risk 

The start of the Quality Management involves setting quality targets. The "Quality 
Assurance Process" and "Quality Control Process" shall be undertaken, to measure and 
report the actual quality of deliverables, as parts, phases or complete project. As part of 
the Quality Management, all quality issues shall be identified and resolved quickly. 

22. The Programme Management Consultant shall check 100 (hundred) percent of the 
quantity or number of tests or as directed by the Engineer, prescribed for each category 
or type of test for quality control by the Contractor. 
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23. The timing of tests referred to in Clause 21 (above), and the criteria for 

acceptance/rejection of their results shall be determined by the Programme Management 
Consultant in accordance with the Contractor’s Agreement. The tests shall be undertaken 
on a random sample basis and shall be in addition to, and independent of, the tests that 
may be carried out by the Contractor for its own quality assurance in accordance with 
Good Industry Practice. 

24. In the event that results of any such tests conducted, establish any Defects or 
deficiencies in the Works, the Programme Management Consultant shall require the 
Contractor to carry out remedial measures. 

25. The Programme Management Consultant, when delegated by the Engineer, may instruct 
the Contractor to execute any work which is urgently required for the safety of the Project 

(Road, Bridge, Highway or any other structure), whether because of an accident, 
unforeseeable event or otherwise; provided that in case of any work required on account 
of a Force Majeure Event, the provisions of relevant Clause of Contractor’s Agreement 
shall apply. 

26. In the event that the Contractor fails to achieve any of the Project Milestones, the 
Programme Management Consultant shall undertake a review of the progress of 
construction and identify potential delays, if any, If the Programme Management 
Consultant shall determine that completion of the Project is not feasible within the time 
specified in the Agreement, it shall require the Contractor to indicate within 15 (fifteen) 
days the steps proposed to be taken to expedite progress, and the period within which 

the Project Completion Date shall be achieved. Upon receipt of a report from the 
Contractor, the Programme Management Consultant shall review the same and send its 
comments to the Engineer and the Contractor forthwith. 

27. The Programme Management Consultant shall obtain from the Contractor, on behalf of 
the Engineer, a copy of all the Contractor’s quality control records and documents before 
the Completion Certificate is issued pursuant to relevant clauses of Contractor’s 
Agreement. 

28. Programme Management Consultant may recommend to the Engineer for suspension of 
the whole or part of the Works if the work threatens the safety of the Users, pedestrians 
or public in general. After the Contractor has carried out remedial measure, the 

Programme Management Consultant shall inspect such remedial measures forthwith and 
make a report to the Engineer recommending whether or not the suspension hereunder 
may be revoked. 

29. In the event that the Contractor carries out any remedial measures to secure the safety of 
suspended works and users, and requires the Engineer to inspect such works, the 
Programme Management Consultant may inspect the suspended works, on behalf of the 
Engineer within 3 (three) days of receiving such notice, and make a report to the 
Engineer forthwith, recommending whether or not such suspension may be revoked by 
the Employer. 

30. The Programme Management Consultant shall be responsible for overall Risk 

Management of the projects mentioned in this RFP document. This is a vital area of 
focus, as a part of overall project management. Risks affecting the project have to be 
identified and listed along with the analysis. The risk management shall include, but not 
limited to the following: 

 To identify and record the risks that shall affect the project and analyze the root cause of 
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the risks; 

 To categorize the risks as external, internal, technical, legal or unforeseen; 

 To perform a qualitative analysis of the risks and rank them; 

 To assess the likelihood of their occurrence, their urgency and potential impacts, give 
recommendations for overcoming the issues along with the time required for their solution 
in order to keep the project on schedule, cost and within scope; 

 To plan responses for the risks, so as to avoid, transfer, mitigate or accept the risks; 

 To get ready with contingency plans and fallback plans that would keep the project on 

track; 

 To indicate the Client regarding the Reserves for Schedule and Cost. 

31. The Programme Management Consultant shall have no authority to relieve the 

Contractor of any of their duties or obligations under the contract or to impose additional 
obligations not included in the contract without sanction by the Employer. The Engineer 
may from time to time delegate to the Programme Management Consultant any of the 
duties and authorities vested with the Engineer and he may at any time revoke such 
delegation. Any such delegation or revocation shall be in writing and shall not take effect 
until a copy thereof has been delivered to the Employer and the Contractor. 

C. Consultancy Team 

The key professionals to be deployed under this contract must be dedicated in nature. The 
consultant at any time during the contract period shall have the set of manpower with the 
experience and qualifications as mentioned in Appendix 1, available for the efficient and 

timely execution of the aforesaid projects. The Project Management Consultant shall provide 
the CVs and the details of the manpower along with the proof of their education qualification 
and experience certificates to the Authority with the technical Bid. Authority may any time 
after the award of work and before deployment interact with the Project Management 
Consultant’s proposed team to make an assessment of the suitability of the Key personnel 
proposed in line with the requirement of the project. 

D. Supervision during Defect Liability Period 

1. The Project Management Consultant shall be responsible to monitor the rectification of 
defects by the contactor during the Defect Liability Period as mentioned in the 
contractor’s agreement.  

(The contract period will be 36 months from the date of execution of contract agreement 
between OSAMB and the selected bidder. All the projects may not be taken up by OSAMB 
simultaneously. So, the DLP of some projects may cross the 36 months period. Accordingly, 
contract tenure may be extended as provision for extensions is mentioned in the RFP.) 

2. In case any defect is brought to the notice of the Engineer during the defect liability 
period, then the Project Management Consultant shall issue a written notice to the 
contractor to rectify the defect within the time period as mentioned in the notice, as per 
the provisions and clauses of the Contractor’s Agreement. 

(The contract period will be 36 months from the date of execution of contract agreement 
between OSAMB and the selected bidder. All the projects may not be taken up by OSAMB 

simultaneously. So, the DLP of some projects may cross the 36 months period. Accordingly, 
contract tenure may be extended as provision for extensions is mentioned in the RFP.) 

3. The Project Management Consultant is required to prepare and send the Quarterly 
Progress Reports (QPR) to the Engineer during the Defect Liability Period. 
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E. Assistance in Dispute Resolution 

1. The Project Management Consultant shall serve as the nodal point of contact for any 

issues arising out of interpretation and implementation of any of the point(s) mentioned 

in the contract. It shall be responsible to answer to any such queries raised by the 

contractor. It shall also be responsible to maintain in a standard manner all such 

clarifications received from the contractor. 

2. In cases where the dispute arising out of contract interpretation and /or execution of work 

has a cost or time impact, the Project Management Consultant shall recommend the 

best resolution (as per the provisions of the contractor agreement) to the Engineer for 

further approval. 

F. Determination of Costs and Time 

1. The Project Management Consultant shall determine the costs, and/or their 
reasonableness, that are required to be determined by Engineer under the Agreement in 
case of Change of scope or additional work. 

2. The Project Management Consultant shall recommend the period of Time Extension 
that is required to be determined by the Engineer under the Agreement. 

G. Payments Certification 

1. The Project Management Consultant shall recommend to the Engineer to withhold 

payments for the affected works for which the Contractor fails to revise and resubmit the 

Drawings to the Project Management Consultant in accordance with the provisions of the 

Contractor’s Agreement. 

2. The Project Management Consultant shall, within 14 (fourteen) days of receipt of the 

Stage Payment Statement from the contractor, determine the amount due to the 

Contractor and prepare on behalf of the Engineer, an Interim Payment Certificate, 

recommending the release of the amount as per the terms of the Contractor’s 

Agreement. 

3. Project Management Consultant shall be expected to fully comply with all the provisions 

of the ‘Terms of Reference’, and shall be fully responsible for supervising the Designs, 

Construction and maintenance and operation of the facility takes place in accordance 

with the provisions of the Contractor’s Agreement and other schedules. Any failure of the 

Project Management Consultant in notifying to the Engineer (Employer) and the 

Contractor on non-compliance of the provisions of the Contractor’s Agreement and other 

schedules by the Contractor, non-adherence to the provision of this ToR and non-

adherence to the time schedule prescribed under this ToR shall amount to non-

performance. 

4. The Project Management Consultant shall appoint its authorized representative, who 

shall make recommendations on behalf of it, to the Engineer. The Project Management 

Consultant shall take prior approval of Engineer before officially issuing any document to 

the Contractor. The proposal submitted shall also include the name of the authorized 

representative along with the authorization letter and power of attorney. 
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4. DELIVERABLES 

The Consultant shall submit the following deliverables as a part of their engagement with 
OSAMB; 

I. For Project Supervision Services : 

1. Monthly Progress Report (as mentioned in the Scope of Work above) to be 

submitted by the 7th calendar day after the end of month. 

2. Quarterly Progress Report (as mentioned in the Scope of Work above) to be 

submitted by the 7th calendar day after the end of quarter (April-June, July-Sep, Oct-

Dec & Jan-March). 

Please note that the above reports should comply with all requirements mentioned in Scope of Work 

of this RFP document. 

II. For Planning & Design Services : 

A. If the mode of execution is ECP / Turnkey: 

Sl. 
No. 

Description of Items Corresponding time frame 

1 Deliverable for Stage 1 - Concept Design End of Week 2 

2 Deliverable for Stage 2 - Schematic Design End of Week 4 

3 Deliverable for Stage 3 – Preparation of Tender 
Documents 

End of Week 6 

B. If the mode of execution is ‘Item Rate Contract’: 

Sl. No. Description of Items Corresponding time frame 

1 Deliverable for Stage 1 – Concept Design End of Week 2 

2 Deliverable for Stage 2 – Schematic Design End of Week 4 

3 Deliverable for Stage 3 – Preparation of Detailed Design End of Week 6 

4 Deliverable for Stage 4 – Preparation of Tender 
Documents 

End of Week 8 

5. PAYMENT SCHEDULE 

i. For Project Supervision Services : 

The duration of the Consultancy shall be 36 (thirty-six) months and may be extended for another 3 
years on the same terms & conditions, based on requirement. Deployment of Staff for each shall be 
decided at least 30 (thirty) days prior to the commencement of the concerned period and be 
approved by the Authority prior to 10 (ten) days before the said month. Payment shall be made on 
person month basis based on actual deployment at site based on approved deployment by 
client and person-month rate quoted by the vendor. 

Consultant shall deploy its Key Personnel as per the Deployment of Personnel proposed and 

provided in the Agreement and as and when instructed by the Authority. 
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ii. For Design and Planning Services : 

a. If the mode of execution is ECP / Turnkey: 

Payment for the assignment shall be quoted by the applicant as a lumpsum amount in INR. This 
cost shall be further converted to a percentage of the total ‘indicative project cost*’ mentioned below. 
The cost derived from the percentage shall be inclusive of all statutory government taxes and duties 

(if any) as applicable but excluding GST. GST, at the prevalent rate shall be paid extra as 
applicable. 

*Please note that once the broad cost estimates for the projects are ascertained during preparation 
of tender documents by the agency and are approved by the client, all payments made to the 
agency till such date and all future payments due to the agency from that point, shall be adjusted as 
per the new project cost (excluding the land acquisition cost) and the percentage derived above. 

Please note that for the purpose of bidding, the maximum value to be quoted by the bidders in the 
BOQ (uploaded with this RFP document) shall be capped at 0.5% of the indicative project cost. Any 
amount quoted for the assignment that comes to over 0.5% of the indicative project cost mentioned 
below, shall be fixed at 0.5% of the indicative value. For the purpose of bidding the indicative project 

cost for various projects envisaged under this category shall be considered as INR 200 Crores. 
However, the payment shall be made on the actual value of projects taken up. 

  The payment schedule shall be as per the table below: 

S. No. Description of Items Payment eligible as percentage of total 
Consultancy fee payable 

1 Appointment of Consultant / Agency 10% 

2 Deliverable for Stage 1 – Concept Design 
On deliverables submission – 15% 
On deliverables approval – 15% 

3 Deliverable for Stage 2 – Schematic Design 
On deliverables submission – 15% 
On deliverables approval – 20% 

4 
Deliverable for Stage 3 – Preparation of 
Tender Documents 

On deliverables submission – 15% 
On deliverables approval – 10% 

b. If the mode of execution is ‘Item Rate Contract’: 

Payment for the assignment shall be quoted by the applicant as a lumpsum amount in INR. This 
cost shall be further converted to a percentage of the total ‘indicative project cost*’ mentioned below. 
The cost derived from the percentage shall be inclusive of all statutory government taxes and duties 
(if any) as applicable but excluding GST. GST, at the prevalent rate shall be paid extra as 

applicable. 

*Please note that once the broad cost estimates for the projects are ascertained during preparation 
of tender documents by the agency and are approved by the client, all payments made to the 
agency till such date and all future payments due to the agency from that point, shall be adjusted as 
per the new project cost (excluding the land acquisition cost) and the percentage derived above. 

Please note that for the purpose of bidding, the maximum value to be quoted by the bidders in the 
BOQ (uploaded with this RFP document) shall be capped at 1.5% of the indicative project cost. Any 
amount quoted for the assignment that comes to over 1.5 % of the indicative project cost mentioned 
below, shall be fixed at 1.5 % of the indicative value. For the purpose of bidding the indicative 
project cost for various projects envisaged under this category shall be considered as INR 200 

Crores. However, the payment shall be made on the actual value of projects taken up. 
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The payment schedule shall be as per the table below: 

S. No. Description of Items 
Payment eligible as percentage of total 

Consultancy fee payable 

1 Appointment of Consultant / Agency 10% 

2 Deliverable for Stage 1 – Concept Design 
On deliverables submission – 15% 

On deliverables approval – 5% 

3 
Deliverable for Stage 2 – Schematic 

Design 

On deliverables submission – 15% 

On deliverables approval – 10% 

4 
Deliverable for Stage 3 – Preparation of 

Detailed Design 
On deliverables submission – 15% 
On deliverables approval – 10% 

5 
Deliverable for Stage 4 – Preparation of 

Tender Documents 

On deliverables submission – 15% 

On deliverables approval – 5% 

6. REPORTING  

a. The Consultant will work closely with the Authority. The Authority shall establish a Contract 
Monitoring Committee (the “CMC”) to enable conduct of this assignment. CMC will play a 
coordinating role in dissemination of the Consultant’s outputs, facilitating discussions, and 
ensuring required reactions and responses to the Consultant. 

b. The CMC shall be responsible for monitoring the progress of the assignment, to oversee 
that the assignment is carried out as per the contract, to assess the quality of the 
deliverables, to accept/reject any art of assignment, to levy appropriate liquidated damages 
or penalty if the assignment is not carried out as per the contract and if the quality of 
services is found inferior and for any such deficiency related to the completion of the 
assignment. Monitoring the progress of assignment entails following activities: 

 Issuing the notice to proceed; 

 Review of the inception phase; 

 Deciding on possible modifications to scope of work and issuing contract variations; 

 Monitoring progress of assignment, monitoring that key experts are actually employed, 
reports and their review including review of draft final report and the final report to 
ensure that assignment (whether time- based or Lump-sum) is completed in accordance 
with the contract; 

 Billing, payment and monitoring the expenditure vis-à-vis progress; 

 Resolving problems faced by consultants/service providers and dealing with disputes 
and arbitration; 

 Terminating services prior to the end of the contract; 

 Release of final payment and guarantees (if any) and closing the contract; 

 Post contract evaluation. 

c. The Consultant will prepare issue papers highlighting issues that could become critical for 
the timely completion of the Project and that require attention from the Authority. 

d. The Consultant is required to prepare and submit a monthly report that includes and 
describes, inter alia, general progress to date; data and reports obtained and reviewed, 
conclusions to date, if any; concerns about availability of, or access to, data, analyses, 
reports; questions regarding or any other matters regarding work scope and related issues; 
and so on. The Consultants’ work on the Scope of Work tasks should continue while the 
report is under consideration and is being discussed. 
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e. Regular communication with the CMC and the Team Leader is required in addition to all key 
communications. This may take the form of telephone/ teleconferencing, emails, faxes, and 
occasional meetings. 

7. Accommodation 

No accommodation shall be provided by OSAMB to the manpower deployed or any 
reimbursement shall be paid to this effect.  

8. Deduction for Non-Performance 

Subject to the terms and conditions mentioned in the Contract, any deficiency by the 
Consultant in the performance of its delivery obligations, shall render him liable to any or all 
of the following penalties 

Description 
Minimum 

Obligation 
Deduction recovery to be 

affected in the monthly bill 

Short fall in deployment of minimum manpower 
described in the agreement 

100% 100% of the monthly charge 
for the manpower 

Miscellaneous issues related to conduct & 
service of manpower deployed for duty 

100% 
10% of the monthly charge 
of the manpower 

Disobedience of orders of Client to perform 
requisite work assigned 

100% 
10% of the monthly charge 
of the manpower 

In case of repetitive instances of non-performance regularly, the client may take necessary 

action for termination of Contract and forfeiture of Performance Bank Guarantee after issuing 

a maximum of 15 days’ of notice. 

9. Mobilization Period: The Service provider will be allowed for 15 days from the date of signing 

(Effective Date) of the Agreement to mobilize the resources as per the requirements of the RFP 

to the Client’s Location. The date on which the mobilization period gets completed will be 

identified as the ‘Effective Date’. 

10. Contract Period: Contract will be for a period of 36 months from the date of deployment of the 

personnel with an annual escalation of 10% year on year. On satisfactory performance during 

the contract period and at the sole discretion of the Authority, the agreement can be renewed 

after 36 months on mutually agreed terms and conditions.  

The proposed manpower deployment for this period shall be matching the activities to be 

performed during the said period. Authority, at its sole discretion and as per it’s requirement, 

may ask in writing to the successful bidder to increase the no. of personnel’s at the same rate as 

proposed in the Financial proposal anytime during the contract period. 

11. Office Space: A dedicated Office space will be provided within the OSAMB Office Building to the 

PgMC team along with office infrastructure including a telephone, printer, fax, a desktop 

computer. As per the requirement ascertained, a project vehicle may also be allocated to the 

PgMC, for official use only, upon due approval from the competent authority in OSAMB. The 

team of key professionals can also be used for other works beyond the scope of this RFP. All 

travel expenses incurred by the key professionals for travelling at various project sites on the 

insistence of the Client shall be borne by the client on submission of actual bills. 
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Appendix – 1: Consultancy Team (Qualification & Experience Requirements) 

Key 
Personnel 

Educational 
Qualification 

Length of Professional 
Experience 

Experience in Eligible Assignments 

Team 
Leader cum 
Project 
Management 
Expert 

Team Leader cum 

Project 

Management Expert 

- BE/ B. Tech in civil 

engineering along 

with Post Graduate 

Diploma in 

Construction / 

Project 

Management / M.E. 

/ M. Tech. in Civuil 

Engineering / MBA. 

- At least 12 years of Professional 
experience in the construction / 
Data sensitivity - Internal 
infrastructure sector. 

- Minimum 5 years of experience as 
Team Lead in Infrastructure Project 
Management, monitoring, 
construction supervision etc. 

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 The Project Manager will remain responsible 
for supervision and administration of the 
project.  

 He will be responsible to ensure that the 
works are administrated properly, and that the 
construction is carried out in accordance with 
contract documents and to the proper 
requirements of the client.  

 He will prepare and submit monthly progress 
reports and monthly certificates of payment. 

 He will review and evaluate with the client 
about progress, quality, cost and safety of 
works. He will schedule the duties of his staff 
according to requirements of construction 
programme and organize and control 
effectively all the project supervisory staff for 
supervision of construction works. 

Construction 
Management 
Expert 

BE/ B.Tech in civil 

engineering,  

Post Graduate 

Diploma in 

Construction / 

Project 

Management or 

equivalent, ME / 

M.Tech in Civil 

Engineering. 

- At least 10 years of Professional 
experience  

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 To keep a track of all construction activities 
undertaken by OSAMB. 

 Construction Planning, QA/QC 
documentation, Survey Methodology, 
Construction methodology, resource 
mobilization schedule, Utility shifting schedule, 
identification of hindrances and their removal 
schedule. 

 Verification of confirmative survey works, 
implementation of QA/QC and Safety Health 
and Environment construction supervision 
activities, and quality control implementation 
as per approved QA QC plan. 

 Prepare implementation plan for each site and 
each individual construction works. Review 
Contractors construction work plan and 
undertake field visits to assess their 
implementation. 

 Reviewing the mobilization of the contractors’ 
resources (personnel, equipment, machines, 
materials, funds, etc.) and recommending 
additional resources to be mobilized to 
complete the works according to the 
implementation schedules and to the required 
specifications.  

 Identify and address critical areas/issues that 
could delay/hinder the construction progress. 

 Supervising and monitoring of the works done 
by the contractors.  



Selection of Programme Management Consultant (PgMC) for providing Engineering Services 
for various projects of Odisha State Agricultural Marketing Board (OSAM BOARD) 

50 | P a g e  
 

Key 
Personnel 

Educational 
Qualification 

Length of Professional 
Experience 

Experience in Eligible Assignments 

Civil Design 
Engineer 
(Structural 
Engineer)   

BE civil with ME 
in Structural 
Engineering  

- At least 10 years in design of 
various building structures 

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 Reporting to Team Leader and responsible for 
design of the structures. Job includes 

 Review soil investigation reports and safe 
bearing capacity calculations. 

 Structural Design and all drawings for all 
projects of OSAMB.  

 

Electrical/Me
chanical 
Engineer 

BE Electrical/ 
Mechanical 
Engineer  

- At least 7 years of experience 

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 Responsible for all Electrical Planning (MEP) 
installation, testing and commissioning works 
as also for Fire Fighting and Fire Safety 
Works. 

 Measuring all quantities and works, for 
keeping records of all measurements, 
preparing quantity calculations and payment 
certificates to ensure that the contractor is 
paid in accordance with the contract in respect 
of aforesaid works. 

 Design of pumping system. 

 Design of electro-mechanical system including 
power supply  

 Design of SCADA system.  
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Key 
Personnel 

Educational 
Qualification 

Length of Professional 
Experience 

Experience in Eligible Assignments 

Civil 
Engineer 

(Site 
Engineer) 

BE/B.Tech in Civil 
Engineering  

or 

Diploma in Civil 
Engineering with 8 
years of experience 

 

 

 

 

- At least 5 years of experience 

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 Shall act as an auditor of quantities executed 
by the contractor as well as supposed to be 
executed.  

 Shall review all quantities as per RA bill 
submitted by contractor across various 
infrastructure like civil, mechanical, electrical, 
technology intervention or all other 
components.  

 Responsible for measuring all quantities and 
works, for keeping records of all 
measurements, preparing quantity 
calculations and payment certificates to 
ensure that the contractor is paid in 
accordance with the contract. He will verify 
and confirm supporting data for payment 
certificates for escalation 

 Ensures contractor compliance with applicable 
engineering codes and standards and QA/QC 
systems, policies, and procedures. Review of 
Quality Manual/ Policy of project by 
Contractor. 

 Ensure project to be executed in conformance 
to the QAP manual. Any deviation from QAP, 
he may issue NCR on the aspect and propose 
rectification method approved by PgMC and 
Engineer-in-charge as required from time to 
time.  

 Responsible for testing of quality of all kinds of 
materials (civil/ electrical/ mechanical) to be 
permanently provided in the project  

 Review all the material characterization and 
quality assurance, testing requirements of 
materials and works, validating the adequacy 
of the same, to guide mix designs and 
preparing and documenting test reports in 
appropriate formats. 

 Reviews utility submittals including vendors, 
shop drawings and utility drawings, surge 
analysis reports and specifications for 
compliance with the Contract requirements 
and design intent. 

 Overall supervision of the construction as 
per the submitted work plan by the 
contractor. 

Other Professionals (to be deployed as per the requirement) 
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Key 
Personnel 

Educational 
Qualification 

Length of Professional 
Experience 

Experience in Eligible Assignments 

Procurement 
Expert 

BE/ B,Tech/ MBA/ 
PGDBM /Post 
Graduation in 
Finance or 
equivalent. 

 

- At least 10 years of relevant 
experience in total of which at least 
3 years in government sector. 

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 Ensuring Tenders or RFPs or EOIs adherence 
to procurement guidelines set by different 
government bodies. 

 Entire bidding process management 

 Contract Management with vendors 

 Post contract monitoring and evaluation 

 Tracking default and penalties as per norms 
laid in contract 

Senior 
Architect 

B. Arch  with 
Masters in 
Architecture or 
Urban Planning or 
equivalent 

 

- At least 5 years of relevant 
experience in total 

- The professional should have 
minimum 2 years of employment 
(residency period) in pay roll of the 
participating bidders for which they 
have to submit TDS / PF 
certificates and also submit original 
Educational and Experience 
Certificate during verification of 
documents failing which the bid 
shall be rejected. 

 Experience in project conceptualization  

 Preparation of architectural plans and detailed 
drawings, 3D views, walkthroughs, etc. 

 Preparation of Project Report for approvals  
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SECTION - 4 

TECHNICAL PROPOSAL SUBMISSION FORMS 
 

 

 

 



Selection of Programme Management Consultant (PgMC) for providing Engineering Services 
for various projects of Odisha State Agricultural Marketing Board (OSAM BOARD) 

54 | P a g e  
 

 

TECH-1 
COVERING LETTER 

(ON BIDDERS LETTER HEAD) 
[Location, Date] 

To 

 The General Manager 

 OSAM BOARD 

Bhubaneswar 

 PIN-751030 

 

Subject: Selection of Programme Management Consultant (PgMC) for providing Engineering 

Services for various projects of Odisha State Agricultural Marketing Board (OSAM 

BOARD.  

Dear Sir, 

With reference to your RFP dated..…../…..…/…………, I have examined all the relevant documents & 

understood their contents, and hereby submit our Technical & Financial proposal for the proposed service 

(CMMS). Our proposal will be valid for acceptance up to 180 Days and I confirm that this proposal will 

remain binding upon us and may be accepted by you at any time before this expiry date. 

All the information and statements made in this technical proposal are true and correct and I accept that 

any misinterpretation contained in it may lead to disqualification of our proposal. If negotiations are held 

during the period of validity of the proposal, I undertake to negotiate on the basis of the proposal 

submitted by us. Our proposal is binding upon us and subject to the modifications resulting from contract 

negotiations. 

I have examined all the information as provided in your Request for Proposal (RFP) and offer to 

undertake the service described in accordance with the conditions and requirements of the selection 

process. I agree to bear all costs incurred by us in connection with the preparation and submission of this 

proposal and to bear any further pre- contract costs. In case, any provisions of this RFP and Scope of the 

Services including of our technical & financial proposal is found to be deviated, then your department 

shall have rights to reject our proposal absolutely.  I confirm that, I have the authority to submit the 

proposal and to clarify any details on its behalf. 

I understand you are not bound to accept any proposal you receive.  

Yours faithfully, 

Authorized Signatory with Date and Seal: 

Name and Designation:   

Address of Bidder:   
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TECH-2 

General Details of Bidder  

Sl No. Description Full Details 

1 Name of the Bidder 

 

 
 
2 

Address for communication: 
Tel : 
Fax: 
Email id : 

 

 
 
 
 
3 

Name of the authorized person 
signing & submitting the bid on 
behalf of the Bidder: 
Mobile No. : 
Email id : 

 

 
 
4 

Registration / Incorporation Details  
Registration No:  
Date & Year. : 

 

 
 
5 

Local office in Odisha 
If Yes, Please furnish contact details 

 
Yes / No 

 
 
 
6 

Bid Processing Fee Details 
Amount : 
DD No. : 
Date:  
Name of the Issuing Bank: 
 

 

 
 
7 

EMD Details 
Amount : 
DD No. : 
Date:  
Name of the Issuing Bank: 

 
 

 
8   PAN Number  

9 
Goods and Services Tax Identification     
Number (GSTIN) 

 

10 
Willingness to carry out assignments as 
per the   scope of work of the RFP 

YES 

11 
Willingness to accept all the terms and 
conditions as specified in the RFP 

YES 

 
 

Authorized Signatory [In full and initials]: __________________________________ 
 
Name and Designation with Date and Seal: _________________________________ 
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TECH-3 

Financial Details of Bidder 

Financial Information in INR 

Details FY 22-23 FY 23-24 FY 24-25  Average 

Average Annual Turnover (in INR 
Crores). 

    

Supporting Documents: 
 
 
Audited certified financial statements for the last Three FYs (preceding the Financial year in which 
the proposal is due) (Submission of copies of Income & Expenditure Statement and Balance Sheet for 
the respective financial years is mandatory along with this form). In case audited statement for FY 24-
25 are not available, bidder may provide provisional statement certified by a chartered Accountant 
for the same. 

Filled in information in this format must have to be jointly certified and sealed by the CA and the 
authorized representative of the bidder and to be furnished in original along with the technical 
proposal failing which the proposal will be out rightly rejected. No scanned copy will be 
entertained. 
 
 

Certified that the bidder has positive net worth during the above three financial 
years. 

 
 
 
 
Signature and Seal of the Auditor with Date and Seal (In original) 

 
Name of the AuditFirm: 

 
Unique Document Identification Number (UDIN):  

ICAI MembershipNo: 

AddresswithContactDetails: 
 
 
 
Authorized Signatory [In full initials with Date and Seal]:  

 
Communication Address of the Bidder:   
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TECH–4 

(On Stamp Paper of appropriate value) 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY 

Know all men by these presents, We …………………………………………….. [name of the 
company/firm/trust/organization/agency and address of the registered office] do hereby irrevocably 
constitute, nominate, appoint and authorize Mr./ Ms. (name), ……………………and presently 
residing at …………………., who is presently employed with us, as our true and lawful attorney 
(hereinafter referred to as the Attorney) to do in our name and on our behalf, all such acts, deeds 
and things as are necessary or required in connection with or incidental to submission of our 
Proposal for providing ______________ Services to ODISHA STATE AGRICULTURAL MARKETING 

BOARD (OSAM Board)), including but not limited to signing and submission of all Proposal 
documents and other documents and writings, participate in investor consultations and other 
conferences and providing information/responses to OSAMB, representing us in all matters before 
OSAMB, signing and execution of all contracts including undertakings consequent to acceptance of 
our Proposal, and generally dealing with OSAMB in all matters in connection with or relating to or 
arising out of our Proposal and/or upon award of the Project to us and/or till the entering into of the 
service agreement with OSAMB. 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 
and things done or caused to be done by our said Attorney pursuant to and in exercise of the 
powers conferred by this Power of Attorney and that all acts, deeds and things done by our said 
Attorney in exercise of the powers hereby conferred shall and shall always be deemed to have 
been done by us. 

IN WITNESS WHEREOF WE, …………………., THE ABOVE NAMED PRINCIPAL HAVE 
EXECUTED THIS POWER OF ATTORNEY ON THIS ……… DAY OF ………., 20...... 

For 

 

………………………….. 

(Signature, name, designation and address) 

Witnesses: 

1. 

 

2.            

 

(Notarized) 

Accepted 

…………………………… 

 

(Signature) 
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(Name, Title and Address of the Attorney) 

Notes: 

i. To be executed by the sole Bidder. 

ii. The mode of execution of the power of Attorney should be in accordance with the procedure, if any, 
laid down by the applicable law and the charter documents of the executants(s) and when it is so 
required the same should be under common seal affixed in accordance with the required procedure. 

iii. Also, where required, the executants(s) should submit for verification the extract of the charter 
documents and documents such as a resolution/ power of attorney in favour of the Person executing 
this Power of Attorney for the delegation of power hereunder on behalf of the Bidder. 

iv. In case the proposal is signed by an authorised General Manager of the Bidder, a certified copy of 
the appropriate resolution/ document conveying such Client may be enclosed in lieu of the Power of 
Attorney. 
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TECH-5 

PAST EXPERIENCE OF THE BIDDER 

List of completed assignments only of similar nature** in any sector during last seven years 

Sl. 

no. 

Period Name of the 

Assignment 

with details 

thereof 

Name 

of the 

Client 

*Contract 

Value (in 

INR) and 

Duration in 

Month 

Date of 

Award / 

Commencem

ent of 

assignment 

Date of 

Completion 

of 

assignment 

Remark

s if any 

A B C D E F G H 
1        
2        
3        
4        
5        

 

Authorized Signatory [In full and initials]:   

 

Name and Designation with Date and Seal:   

 

 

Note: Bidders are requested to furnish the list of assignments of similar undertaken during the 

last 7 Years (preceding the due date of proposal) as per the above prescribed format only. 

Information not conforming to the above format will be treated as non-responsive. Copies of 

the Work order / Contract Document / Completion Certificate from the previous Clients need to 

be furnished along with the above information. 

**Please refer to Section-2 of RFP for definition of Similar nature of Works.  

Note: 

Bidder must have successfully completed at least Three (3) assignments of similar* nature 

(having project value each ≥ INR 50 Crores**, in the infrastructure / construction sector under 

Central / State Govt. / Externally Aided Projects / Autonomous bodies operated under Govt. 

administrative control / PSU during the last 10 Years as on the bid due date. For conditions 

related to the experience and definition of ‘successful completion’, ‘project of similar nature’ 

and ‘project cost’, please refer to Section-2, Clause 1, point 3 of table. • For 3 completed 

similar projects conforming to the given conditions – 15 Marks • For each additional similar 

project conforming to the above conditions – 3 Marks 
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TECH-6 
 

INFORMATION REGARDING ANY CONFLICTING ACTIVITIES AND DECLARATION 
THEREOF 

 

Are there any activities carried out by your service provider which are of conflicting nature as 
mentioned in Section 2: [Instruction to the Bidder] under Eligibility Criteria: Para (6). If yes, 
please furnish details of any such activities. 

 

 

If no, please certify, 

IN BIDDERS LETTER HEAD 

I, hereby declare that our service provider as Individual / as a member of any consortium is not indulged 
in any such activities which can be termed as the conflicting activities as mentioned in Section 2: 
[Instruction to the Bidder] under Eligibility Criteria: Para (6).  

I, also acknowledge that in case of misrepresentation of any of the information, our proposal / contract 
shall be rejected / terminated by the Client which shall be binding on us. 

 

 

 

Authorized Signatory [In full initials with Date and Seal]: _________________________ 

Communication Address of the Bidder: _____________________________________ 
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TECH–7 

[On the Stamp Paper of appropriate value in shape of affidavit from the Notary regarding 
Ineligibility of the Bidder and non-blacklisting] 

(To be submitted on Bidder’s Letter Head) 

 

 

In response to the RFP No. ____________________, Dated: __________________  

Name of the RFP: ___________________________________________________   

I/We hereby declare and solemnly swear that our Company / firm has not been banned / 
blacklisted as on date by any competent court of Law, forum or any State Government or Central 
Government or their agencies or by any statutory entities or any PSUs that no 
debarment/blacklisting subsists as on the Proposal Due Date. 

AND, if at any stage the declaration/statement on oath is found to be false in part or otherwise, 
then without prejudice to any other action that may be taken, I/We, hereby agree to be treated as 
a disqualified Bidder for the on-going tender process. In addition to the disqualification of the 
proposal, our concern/entity may be banned / blacklisted.  

AND, that I/We shall have no right whatsoever, to claim for consideration of our bid at any stage 
and the RFP, if any to the extent accepted may be cancelled. 

 

 

 

Authorized Signatory: ______________________________________ 

Name and Designation with Date and Seal: _________________________________ 

 



Selection of Programme Management Consultant (PgMC) for providing Engineering Services 
for various projects of Odisha State Agricultural Marketing Board (OSAM BOARD) 

62 | P a g e  
 

TECH-8 

DESCRIPTION OF APPROACH, METHODOLOGY & WORK PLAN TO UNDERTAKE THE 

ASSIGNMENT 

[Technical approach, methodology and work plan are key components of the Technical Proposal. In this 

Section, bidder should explain his understanding of the scope and objectives of the assignment, 

approach to the services, methodology for carrying out the activities and obtaining the expected output, 

and the degree of detail of such output. Further, he should highlight the problems being addressed and 

their importance and explain the technical approach to be adopted to address them. It is suggested to 

present the required information divided into following four sections] 

A. Understanding of Scope, Objectives and Completeness of response 

Please explain your understanding of the scope and objectives of the assignment based on the scope of 

work, the technical approach, and the proposed methodology adopted for implementation of the tasks 

and activities to deliver the expected output(s), and the degree of detail of such output. Please do not 

repeat/ copy the ToR here. 

B. Description of Approach and Methodology: 

a. Key guiding principles for the study.  

b. Proposed Framework. 

c. Information matrix  

d. Any other issues 

C. Methodology to be adopted: 

Explaining of the proposed methodologies to be adopted highlighting of the compatibility of the same 

with the proposed approach. This includes: 

a. Detail research design including sample design and estimation procedure. 

b. Field Process Protocol control 

c. Suggestive tools for data collection. 

d. Analysis of field data and preparation of reports  

e. Any other issues 

D. Staffing and Study Management Plan: 

The bidder should propose and justify the structure and composition of the team and should enlist the 

main activities under the assignment in respect of the Key Professionals responsible for it. Further, it is 

necessary to enlist of the activities under the proposed assignment with sub-activities (week wise). 

(Graphical representation) 

 
 
Authorized Signatory [In full and initials]:   
  
 
Name and Designation with Date and Seal:   
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TECH–9 

UNDERTAKING  

[On the Bidder’s Letter Head regarding not having any pending judicial proceedings 
for any criminal offences] 

 

I, hereby undertake that there is no criminal case pending in any Court of Law 

against our organisation or against the Proprietor/General Manager/Manpower Resources to 

be deployed by our organisation.  

I/we further certify that Proprietor/General Manager/Manpower Resources to be 

deployed by our organisation have not been convicted of any offence in any Court in Odisha 

/ India during the recent past. I understand that, I am fully responsible for the contents of this 

undertaking and its truthfulness.  

 

Yours sincerely, 

 

 

Authorized Signature 

 [In full and initials]  
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TECH-10 

ANTI COLLUSION CERTIFICATE 

(on letterhead of Applicant) 

 

1.  We certify that this Proposal is made in good faith and that we have not fixed or adjusted the 

amount of the Proposal by, or under, or in accordance with any agreement or arrangement with any 

other person. We also certify that we have not and we undertake that we will not, before the award 

of any contract for the work: 

(i)       (a) Communicate to any person other than the Authority /or person duly authorized by it in that 

behalf  the  amount or approximate amount of the Proposal,  or Proposed  Proposal,  except  

where  the disclosure, in confidence, of the approximate amount of the Proposal was 

necessary to obtain premium quotations required for the preparation of the Proposal 

(b) Enter into any agreement or arrangement with any person that they shall refrain from 

bidding, they shall withdraw any Proposal once offered or vary the amount of any Proposal 

to be submitted. 

(ii)      Pay, give or offer to pay or give any sum of money or other valuable Considerations directly or 

indirectly to any person for doing or having done or having caused to be done in relation to any other 

Proposal or proposed Proposal for the work, any act or thing of the sort described at (i) (a) or (i) (b) 

above. 

2.  We further certify that the principles described in paragraphs 1 (i) and (ii) above have been 

or will be, brought to the attention of all sub-contractors, suppliers and associated companies 

providing services or material connected with the Proposal and any contract entered into with such 

sub-contractors, suppliers, or associated companies will be made on the basis of compliance with 

the above principles by all parties. 

3.  We are not part of any “Anti-competitive practice” such as collusion, bid rigging or anti-

competitive arrangement, or any other practice coming under the purview of The Competition Act, 

2002 as amended from time to time, between two or more bidders, with or without the knowledge of 

the Procuring Entity (Authority), that may impair the transparency, fairness and the progress of the 

procurement process or to establish bid prices at artificial, non-competitive levels, 

4.  In this certificate, the word "person" includes any persons or anybody or association, 

corporate or unincorporated; "any agreement or arrangement" includes any transaction, formal or 

informal and whether legally binding or not; and "the work" means the work in relation to which this 

Proposal is made. 

 

Dated this……………………….Days of……………… 2025 …….. 
Name of the Bidder. …………………………….…. 
Signature of the designated person……………………………….….  
Name of the designated person.……………………………………  
Date of receipt of RFP documents………………………………… 
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TECH-11 

Format of Curriculum Vitae (CV) for Proposed Key Personnel 
 

1. Proposed Position: 

[For each position of key professional separate form Tech B-6 will be prepared] 

2. Name of Firm    : 

3. Name of Staff    : 

4. Date of Birth     : 

5. Years with Firm  : 

6. Nationality       : 

7. Education       : 

[Indicate college / university and other specialized education of staff member, giving names of 

institutions, degrees obtained, and dates] 

8. Membership in Professional Associations: 

9. Other Trainings                          : 

10. Countries of Work Experience: 

11. Languages                               : 

[For each language indicate proficiency: excellent, good, fair, or poor; in speaking, reading, and 

writing] 

 

12. Employment Record: 

[Starting with present position, list in reverse order every employment held by staff member since 

graduation, giving for each employment (see format here below): dates of employment, name of 

employing organization, positions held. For experience in last ten years, also give types of activities 

performed and Client references, where appropriate as per the prescribed format given below] 

From [Year] To [Year] 
Procuring Entity Name:  
Position Held:  
Details of the Task Assigned 
[List all tasks to be performed under this 
Assignment/job] 

 

 

13. Work Undertaken that Best Illustrates Capability to Handle the Tasks Assigned 

[Among the Assignment/jobs in which the staff has been involved, indicate the following information 

for those Assignment /jobs that best illustrate staff capability to handle the tasks listedunderpoint12.] 

 
Name of the Project  

Year  
Location  
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Name of the Client  

Project Feature  
Position Held  
Activities Performed  

 

 
 
 

Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief that this CV correctly describes 

my qualifications and past experiences. I will undertake this assignment for the full project duration in 

terms of roles and responsibilities assigned in the technical proposal or any agreed extension of 

activities thereof. I understand that any misstatement herein leads to disqualification of CV. 

 

 

 

Date: 

 

Signature of Key Professional with Date   

 

Authorized Signatory [In full and initials]:   

 

Name and Designation with Date and Seal:   
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SECTION -5 

FINANCIAL PROPOSAL SUBMISSION FORMS 
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SECTION 5: APPENDIX -3 

FORMAT FOR THE FINANCIAL BID 

FROM 

(NAME OF THE FIRM) 

The General Manager 
OSAM BOARD 
Bhubaneswar 
PIN-751030 
 
Subject: Selection of Programme Management Consultant (PgMC) for providing Engineering 

Services for various projects of Odisha State Agricultural Marketing Board (OSAM 
Board)  

Sir, 

We, the undersigned, offer to provide the consulting  services  for  the  above   in accordance  with  
your  Request  for  Proposal  dated  [Date],  and  our   proposal.  Our attached financial proposal is for 
Rs. _____ Crores for the sum of [Amount in words and figures].  This amount is exclusive of the 
Goods & Service Taxes but inclusive of all other taxes & duties, levies, cess etc. which we have 
estimated at (Amount in Words and Figures).   

Our financial proposal shall be binding upon us subject to the modifications resulting from contract 
negotiations, up to the expiration of the validity period of the proposal, i.e., [Date].   

We undertake that, in competing for (and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force in India namely “Prevention 
of Corruption Act 1988”.   

We understand you are not bound to accept any proposal you receive.   

We remain,  

Yours sincerely, 

Managing Director/Head of the firm/ 

Authorised Representative of the firm    

Name of the firm Address 
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SECTION 5: APPENDIX-2 

BREAKDOWN OF LOCAL CURRENCY COSTS 

 

Sl.  No. Key personnel 
No. of 

personnel 
required 

Total   
Man-  

Month 

Billing 
Rate Per 
Person 

(in INR) 

Amount 
without GST 

(in INR) 

A. Project Supervision Services: Key Personnel for Supervision & other Engineering services 

1 
Team Leader cum Project 
Management Expert 

1 36   

2 Construction Manager 1 36   

3 
Civil Design Engineer 
(Structural Engineer)   

1 36   

4 
Electrical/Mechanical 
Engineer 

1 36   

5 Civil Engineer  4 36   

 Sub-Total (A)     

B. Other Personnel: 

6 Senior Architect 1 36   

7 Procurement Expert 1 36   

 Sub-Total (B)     

C. Planning & Design Services 

Sl.  No. Particulars Unit Rate (%) Amount 

1 

Lumpsum Consultancy Fees for projects to 
be executed on EPC Turnkey mode, based 
on total indicative project cost of INR 200 
Crores (for various projects) 

%   

2 

Lumpsum Consultancy Fees for projects to 
be 'item-rate contract mode, based on total 
indicative project cost of INR 200 Crores (for 
various projects) 

%   

Sub-Total (C)  

Total (A+B+C)  

(All the breakup of expenses is indicative only to arrive the total consultancy fee) 
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SECTION - 6 

STANDARD FORM OF CONTRACT AND 
ANNEXURES 
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CONTRACT FORM 

(ThE Standard Form Contract to be modified as to be agreed with Successful 
Bidder) 

Section 6. Contract for Consulting Services 

AGREEMENT FOR CONSULTANCY SERVICES TO BE IN ACCORDANCE WITH 

OGFR GUIDELINE.
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Annexure – I 

BID SUBMISSION CHECK LIST 

Sl. 
No. 

Description Submitted 
(Yes/No) 

Page No. 

TECHNICAL PROPOSAL  
1. Filled in Bid Submission Check List (ANNEXURE-I)   
2. Covering Letter (TECH-1)   
3. Bid Processing Fee of Rs. 10,000/-   
4. EMD of Rs.30,00,000/-   
5. Copy of Certificate of Incorporation / Registration / Any valid 

Legal Document  
  

6. Copy of PAN   
7. Copy of Goods and Services Tax Identification Number (GSTIN)   
8. Valid Labour Registration Certificate   
9. Cover Letter (TECH-1)   
10. General Details of the Bidder (TECH-2)   
11. Financial details of the bidder (TECH-3) along with all the 

supportive documents such as copies of audited statement for 
the period of 2022-23, 2023-24 and 2024-25 

  

12. Power of Attorney (TECH-4) in stamp paper for appropriate 
valuein favour of the person signing the bid on behalf of the 
bidder. 

  

13. Project Experience of the Bidder (TECH - 5)   
14. Declaration on Potential Conflict of Interest (TECH - 6)   
15. Undertaking for not have been black-listed by any Central / 

State Govt./any Autonomous  bodies during in the recent past 
(TECH-7) 

  

16. Description of approach, methodology & work plan to undertake 
the assignment (TECH – 8) 

  

17. Undertaking for judicial proceedings (TECH – 9)   
18. Anti-Collusion Certificate (Tech – 10)   
19. CVs of the Key Personnel (Tech – 11)   
20. Duly Filled in Technical Proposal Submission Forms along with 

all the supportive documents   
  

Undertaking: 

 All the information have been submitted as per the prescribed format and procedure. 
 Each part has been separately bound with no loose sheets and each page of all the two 

parts are page numbered along with Index Page. 
 All pages of the proposal have been sealed and signed by the authorized representative. 

Authorized Signatory [In full and 
initials]:_________________________________________ 

Name and Designation with Date and Seal: 
_______________________________________ 



Selection of Programme Management Consultant (PgMC) for providing Engineering Services 
for various projects of Odisha State Agricultural Marketing Board (OSAM BOARD) 

73 | P a g e  
 

Annexure – II 

FORMAT FOR SUBMISSIONOF PRE-PROPOSAL QUERY 
 
The bidders will have to ensure that their queries in soft copy should reach to the General 
Manager, OSAMB through email at osamboard99@yahoo.com latest by 4.00 PM of 18.09.2025 
as per the prescribed format mentioned below. 

 
 
 
 

Sl. 
No. 

Page   Number   / 
Section    of    RFP 

Document 

Current Provision / 
RFPText 

Query   from   the 
Bidder 

1.    
2.    
3.    
4.    
5.    
6.    

 
 
 
 
 
Authorized Signatory [In full and initials]:_________________________________________ 

Name and Designation with Date and Seal: _______________________________________ 

 
 
[Any deviation to the above prescribed format will not be taken into consideration for 
clarification. The Client shall not be responsible for ensuring that the bidders’ queries have 
been received by them. Any requests for clarifications post submission date and time as per 
the Bidder Data Sheet of the RFP, shall not be entertained by the Client. The purpose of pre-
proposal clarification is to provide the bidders with information regarding the RFP terms and 
conditions, selection process and terms of reference for the assignment. The Client will 
endeavour to provide timely response to the queries by uploading the same in its website] 
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Annexure – III 
PERFORMANCE BANK GUARANTEE FORMAT 

To 

The General Manager 
OSAM Board 
Bhubaneswar 
 
WHEREAS…………………………………………………………………… (Name and address of the 
Service Provider) (hereinafter called “the Service Provider”) has undertaken, in pursuance of RFP 
No……………… Dated ………….... to undertake the service of …………………… (description of 
services) (herein after called “the contract”). 
 
AND WHEREAS it has been stipulated by ___________________(Name of the Client) in the said 
contract that the Service Provider shall furnish you with a bank guarantee by a scheduled 
commercial bank recognized by you for the sum specified therein as security for compliance with its 
obligations in accordance with the contract; 
 
AND WHEREAS we have agreed to give the supplier such a bank guarantee; 
 
NOW THEREFORE we hereby affirm that we are guarantors and responsible to you, on behalf of 
the Service Provider, up to a total of …………………… …………………………………………. 
(amount of the guarantee in words and figures), and we undertake to pay you, upon your first written 
demand declaring the Service Provider to be in default under the contract and without cavil or 
argument, any sum or sums within the limits of (amount of guarantee) as aforesaid, without your 
needing to prove or to show grounds or reasons for your demand or the sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the Service Provider before 
presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the contract to be 
performed there under or of any of the contract documents which may be made between you and 
the Service Provider shall in any way release us from any liability under this guarantee and we 
hereby waive notice of any such change, addition or modification. 
 
This performance bank guarantee shall be valid until the ….. day of ………, YYYY 
Our branch at Bhubaneswar (Name & Address of the Bank) is liable to pay the guaranteed amount 
depending on the filing of claim and any part thereof under this Bank Guarantee only and only if you 
serve upon us at our Bhubaneswar branch a written claim or demand and received by us at our 
Bhubaneswar branch on or before Dt.................... otherwise bank shall be discharged of all liabilities 
under this guarantee thereafter. 

…………………………. 
(Signature of the authorized officer of the Bank)  
…………………………………………………………. 

Name and designation of the officer  
…………………………………………………………. 
………………………………………………………….  

Seal, name & address of the Bank & Branch 


